

AD-A065 547











ARMY ARMAMENT RESEARCH AND DEVELOPMENT COMMAND DOVER--ETC F/G 5/1
PACERS - PERFORMANCE AND CURRENT EQUIPMENT REQUIREMENTS/SCHEDUL--ETC(U)
JUL 78 I E TEVIOVITZ, T J CAGGIANO

UNCLASSIFIED

MISD-UM-78-7

NL

| OF |
AD
AD 65547



END
DATE
FILMED
5--79
DDC



MISD UM 78-7
USERS MANUAL

PACERS


LEVEL II

2

**Performance
And
Current
Equipment
Requirements/
Schedules**

(Equipment Status Program)

DDG FILE COPY



BY

IRVING E. TEVIOVITZ
THOMAS J. CAGGIANO
ROBERT E. GOLDBERG

**MANAGEMENT INFORMATION SYSTEMS DIRECTORATE
DOVER, NEW JERSEY**

14 MISD-UM-78-7 ✓

6

PACERS -

PERFORMANCE

AND

CURRENT

EQUIPMENT

REQUIREMENTS/

SCHEDULES,

EQUIPMENT STATUS PROGRAM

(ESP).

9 Users manual (Final),

BY

10

IRVING E. / TEVIOVITZ,
THOMAS J. / CAGGIANO
ROBERT E. / GOLDBERG

11
Jul 78

JUNE 1978

12 78p.

MATHEMATICAL ANALYSIS DIVISION
MANAGEMENT INFORMATION SYSTEMS DIRECTORATE
US ARMY ARMAMENT RESEARCH AND DEVELOPMENT COMMAND
DOVER, NEW JERSEY

79 03 12 059
410 191 LB

DISCLAIMER

This report is issued for information and documentation purposes only. No representation is made by the Government with respect to the information in this report and the Government assumes no liability or obligation with respect thereto; nor is the material presented to be construed as the official position of the Department of the Army, unless so designated by other authorized documents.

Attachment for

R-12	Blank Section	<input checked="" type="checkbox"/>
C-2	Self-Security	<input type="checkbox"/>
REPLY TO THIS OFFICE		<input type="checkbox"/>
DISPATCHED		
BY _____		
MAIL ROOM TELETYPE UNIT		
DATE APRIL 26, 1968		

A

ACKNOWLEDGMENTS

The authors wish to thank Bruce D. Barnett, J. P. Zeigler and A.E. (Mike) Lohr for their leadership and support, Stella L. Cudney for her excellent and timely typing. We would also like to thank Joycelyn Berry of Graphics Arts Branch, Technical Support Directorate, for her assistance in preparation of the art work for this report, and especially James Bevelock for the initial generalization programming.

79 03 12 059

ABSTRACT

PACERS provides management and field personnel with a powerful equipment monitoring program that allows users to track the status of various items. Through interactive computer data base updating, milestone interface dates (i.e. award, delivery, etc.) are analyzed providing the user appropriate managerial diagnostics in project terms. Other information, such as, purchase order numbers, vendors, component names and nomenclature, costs, network numbers may be retained and sorted. Additionally, semi-graphic displays show milestone bar charts for each component item (equipment). The generated equipment status report provides the project's performance and current requirements/schedules for effective project planning and execution.

TABLE OF CONTENTS

	<u>Page</u>
Abstract	1
I. Introduction	5
II. Preliminary Information and Definitions	6
III. Instructions for Executing the "ESP"	
Computer Program	9
Sample Summary Chart	13
IV. Data Base Changes	16
1. Change or Add Dates to 3 x 5 Date Matrix	16
2. Change or Add Network Numbers	17
3. Change or Add Dates to 3 x 5 Date Matrix by Network Number	17
4. Change or Add Purchase Order	18
5. Change or Add Purchase Order by Network Number.	18
6. Change or Add Vendor Number	18
7. Change or Add Vendor Name by Network Number	18
8. Change or Add Costs	19
9. Change or Add Stored or Temporary Comment	20
10. Change or Add Stored Comment by Network Number	21
11. Change or Add Hollerith	21
12. Change or Add Hollerith by Network Number	22
13. Change or Add Floating Point Number	22
14. Changes Complete	22
Summary	23
V. Sample of Data Base Changes	25
Appendixes	
A. Data Base	31
B. Equipment Status Report (ESR)	37
C. Graphical Display	45
D. Sorted Dates Reports (SDR)	51
E. Milestone Exception Report (MER)	57
F. Special Reports	65
References	73
Update Information Request Page	75
Distribution List	77

I.

INTRODUCTION

The Performance and Current Equipment Requirements/Schedules (PACERS) Report describes a computer program developed by the US Army Armament Research and Development Command in conjunction with the Project Managers Office for Munitions Production Base Modernization and Expansion (PBM) to assist the PBM during facility project planning and execution. PACERS uses the Equipment Status Program (ESP) to provide the user an in-depth consolidated overview of facility component items (e.g., equipment), progress and schedule diagnostics covering current and projected areas requiring attention. PACERS provides management and field personnel with a rapid method of effective communication covering numerous execution profiles, such as: Government-Owned Contractor-Operated (GOCO) equipment procurement, installation, rehabilitation, Corps of Engineers (CE) contractor installation, etc.

Once the basic data component list is established, updates are made rapidly in the interactive mode. In addition to the basic Equipment Status Report (ESR), over 1,300 other optional sorted reports may be obtained for improved program visibility, such as: Vendors, Purchase Orders, Milestone Dates (scheduled, actual, critical) for award, deliveries, installation, debugging, rehabilitation, costs, equipment types, process or building areas, etc. A semi-graphical report gives rapid visual review for each item's schedule with abbreviated highlights. An optional milestone exception report provides problem analysis in specific project terminology.

Additional program modifications will be made in the future to further refine data entry options and reports. The ESP will provide abbreviated details on the revisions. To obtain the latest user manual revision, contact ARRADCOM's Management Information Systems Directorate/Mathematical Analysis Division.

11. PRELIMINARY INFORMATION AND DEFINITIONS

PACERS Report uses the ESP, an interactive computer program that enables the user to update and modify a formatted data base. ESP also allows a wide range of information reports and displays to track the disposition of equipment in several different implementation approaches. Before using ESP, an initial data base must be formed. See Appendix A, page 31, for creation and sample of the data base.

ESP is principally based on tracking five milestone dates for each piece of equipment, component set or subset. Presently programmed are four implementation profiles (0, 1, 2, 3). At this point, the reader may wish to look at pages 40-43 and 49-50 for typical report outputs. The user selects the profile which has associated milestones closest to his project. The profiles, columns, and associated milestones are as follows:

Profile:	A	B	C	D	E
0	Award	Delivery	Transfer	CSTRT	CPNSH
1	Rehab	Transfer	Instl Start	Instl Complete	Debug
2	Rehab	Instl Start	Instl Complete	Transfer	Debug
3	Award	Delivery	Instl Start	Instl Complete	Debug

Definitions:

Award	- Purchase Order is signed
CSTRT	- Earliest Construction Instl Start Date
CPNSH	- Latest Construction Instl Start Date
Debug	- Item checkout is complete
Delivery	- Item is delivered on site
Instl Start	- Instl of item is begun
Instl Compl	- Instl of item is finished
Rehab	- Modification of item is complete
Transfer	- Possession of item is officially transferred from the government to the contractor

Each milestone covers three situations: Schedule (S), Actual (A), and Critical (C). For every piece of equipment, there may be fifteen separate and distinct dates at the user's option.

A two letter symbol is used to reference each of the fifteen positions in the date matrix (i.e., AS - Column A Scheduled, DA - Column D Actual, BC - Column B Critical). This two letter symbol plus the profile selected specifies the milestone.

The user stores the data on a permanent file. To make changes, one attaches the permanent file with local file name ODB (Old Data Base) and executes ESP to update ODB to NDB (New Data Base) and/or generate file ESR with all the reports and displays.

The reports are:

a. Always generated:

ESR (Equipment Status Report) - A complete list of items in order of equipment number separated by process area, building, or other method of characterization - Sample Appendix B, page 37.

Graphical Display - A condensed semi-graphical list of all items in order of equipment number. This display is used to quickly check milestone dates and obtain a visual overview of the prior performance and current requirements/schedules - Sample Appendix C, page 45.

b. Specifically requested:

SDR (Sorted Dates Report) - Reports that present sorted items in order of any of the fifteen dates from the date matrix selected by the user - Sample Appendix D, page 51.

MER (Milestone Exception Report) - A report only listing items where milestone dates are within two months, past due, or improperly scheduled (i.e., delivery date is scheduled before award date) - Sample Appendix E, page 57.

SR (Special Reports) - Optional reports that present sorted items by the following categories: Network Number, Purchase Order, Vendor, Equipment Symbol, Purchase Order Cost, Final Cost, Floating Point Number, Hollerith or Comment. Sorting by category can include: All items; only items with Actual Award or Rehab dates (Date Array, Column A, Row 2); only items with a Scheduled Award or Rehab dates.

Column A, Row 1); or only items in the Milestone Exception Report. In addition, for Network Number, Vendor, Holle-rith, or Comment, the sort can be given selection within the category (i.e., a particular vendor) - Sample Appendix F, page 65.

Summary Chart - This chart gives a synopsis of Columns A, B, C, D and E as total percent actual dates, as well as total cost data. This chart is not on file ESR, but is printed at the terminal - Sample Section III, page 13.

III. INSTRUCTIONS FOR EXECUTING THE "ESP" COMPUTER PROGRAM

Note: UNDERLINED STATEMENTS - Computer generated instructions and responses.
STATEMENTS ALL IN CAPITALS BUT NOT UNDERLINED - User generated responses.
(Statements in parenthesis) - User manual instructions and information.
?? - User responses entered here.

Figure 1 on page 10 shows one type of remote terminal that can be used.

After the user has initialized the terminal and established communications with the CDC 6000 computer by dialing the appropriate telephone number, the INTERCOM system then requests the user's identification. The sequence follows:

INTERCOM responds with its identification and asks the user to please login (reference 2).

CONTROL DATA INTERCOM 4.5
DATE 03/09/78
TIME 09.39.52

PLEASE LOGIN

The user replies by typing the word login followed by a RETURN key.

LOGIN.

Next, INTERCOM responds by asking for a user name.

ENTER USER NAME-

The user name looks like the following:

UUUXXXYYY

It contains the following information:

UUUU - a unique 4 alphanumeric character user identification assigned by MISD of ARRADCOM, Dover, N.J.

XXX - a three digit cost center number

YYY - a three digit charge code




Figure 1
Tektronix 4014 Remote Terminal

After typing in the user's name followed by a RETURN key, INTERCOM will respond and ask for the password associated with that user name if it is a valid name.

xxxxxxxxxx ENTER PASSWORD-

If it is correct, INTERCOM will acknowledge with the following:

03/09/78 LOGGED IN AT 09.40.40
 WITH USER-ID XX
 EQUIP/PORT 41/010

COMMAND-

INTERCOM is now in conversational mode and waiting for the user to enter a command. At this time enter the following INTERCOM commands:

COMMAND- ETL,60.

COMMAND- ATTACH,ODB,****,ID=YYY,CY=ZZ.
 (ODB - Mandatory Local File Name (Old Data Base)
 **** - Permanent File Previously Used To Store Data Base
 YYY - ID Name Usually Your Last Name
 ZZ - Cycle on Which Data Is Stored)

COMMAND - BEGIN,ESP,/TEVIOVITZ.

// OLD DATA BASE (ODB) IS NOW BEING READ

// READY FOR USER'S CHANGES TO DATA BASE

?? (Data base changes are made here - see Section IV)
 (See next line if no changes are to be made)

?? END (Type when finished making data base changes or when one doesn't want to make any changes to data base).

// NEW DATA BASE IS NOW BEING WRITTEN ON FILE NDB

// EQUIPMENT STATUS PROGRAM REPORT IS NOW BEING WRITTEN
ON FILE ESR

// DO YOU WANT THE CRITICAL DATES ON THE GRAPHICAL
DISPLAY AS WELL AS THE SCHEDULED AND ACTUAL DATES?
RESPOND BY TYPING YES OR NO.

?? (Type YES or NO)

// SUMMARY CHART, TYPE YES OR NO

?? (Type YES or NO)
(If your response is no, the Summary Chart will not
be generated and the next computer response to ap-
pear will be (2), otherwise (1) will appear.)

(1) // ON TEKTRONIX GRAPHICS TERMINAL PUSH PAGE KEY
FOLLOWED BY RETURN KEY

SAMPLE SUMMARY CHART

PROJ 575ZZZZ TEST CASE PLANT
GOVERNMENT ARMY AMMO PLANT

PERCENT A	=	72.00
PERCENT B	=	24.00
PERCENT C	=	8.00

NEGOTIATED COST =	151.641		
CALCULATED PURCHASE COST =	151.776	ACTUAL PURCHASE COST =	103.690
CALCULATED FINAL COST =	152.161	ACTUAL FINAL COST =	37.420

THIS CHART SUMMARIZES THE TOTAL PERCENT OF ACTUAL TO TOTAL DATES
FOR EACH OF THE FIVE MILESTONE COLUMNS (A, B, C, D, E) (SEE PAGE
6), AS WELL AS THE TOTAL COST DATA.

- (2) // SORTED DATES REPORTS, TYPE YES OR NO
?? (Type YES or NO)
 (If YES, (3) will appear; otherwise (4) will appear)
- (3) // TYPE REPORTS WANTED AS, DA, ETC., UP TO 15
?? (Type reports wanted. See Section IV, para 1, page 16, for the 15 choices)

// ONLY PAST DUE REPORT, TYPE YES OR NO
?? (Type YES or NO)
- (4) // MILESTONE EXCEPTION REPORT, TYPE YES OR NO
?? (Type YES or NO)
- (5) // TYPE NET, PO, VND, EO, CP, CF, FPN, HOL, CMT, OR NO
 (Type Network Number, Purchase Order, Vendor, Equipment Symbol, Purchase Cost, Final Cost, Floating Point Number, Hollerith, Comment)

?? (Type appropriate code or NO for a special report)
 (If NO, (8) will appear; otherwise (6) will appear)
- (6) // TYPE ALL, AA, AS, MER, OR SEL
 (Type ALL, Actual Award, Scheduled Award, Milestone Exception Report, Selection)

?? (Type appropriate code)
 (If SEL, (7) will appear; otherwise (5) will appear)
- (7) // TYPE item (Where item is one of the following, depending on the response to query (5) - NETWORK NUMBER, VENDOR NAME, HOLLERITH, COMMENT)

?? (Type appropriate selection) (Example: JOHN DOE CO.)

// MORE SELECTIONS TYPE, YES OR NO

?? (Type YES or NO)
 (If YES, (7) will appear; otherwise (5) will appear)
- (8) //BYE//

--LOCAL FILES--

<u>\$OUTPUT</u>	<u>*ODB</u>	<u>\$INPUT</u>	<u>*PROFIL</u>	<u>*X</u>
<u>ESR</u>	<u>COPYODB</u>	<u>NDB</u>	<u>COPYNDB</u>	
STOP				
<u>17.155 CP SECONDS EXECUTION TIME</u>				

Definition of the Local File Names

(*Means the file name is a permanent file)
 \$OUTPUT - File name for computer to user interface
 *ODB - Old data base
 \$INPUT - File name user to computer interface
 *PROFIL - Begin/Revert computer control card file name
 *X - Executable file name
 ESR - File which contains all the requested reports
 COPYODB - Printable version of old data base
 NDB - New data base
 COPYNDB - Printable version of new data base

One may save the new data base (NDB) as a permanent file as follows:

COMMAND- CATALOG,NDB,****,ID=YYY.
 (**** = Permanent File Used to store new Data Base)

One may obtain printing of a file as follows:

COMMAND- ROUTE,XXX,DC=PR,TID=WW,ST=ZZ.
 (XXX - File name (ESR, COPYODB, COPYNDB)
 WW - Terminal ID
 (For example)
 C (Central Site)
 or BZ (Building 171)
 ZZ - Computer System
 66B (Bldg 171)
 66B or 65I (Central Site))

COMMAND- LOGOUT.

CPA	25.920 SEC.	25.920 ADJ.
CPB	.002 SEC.	.002 ADJ.
SYS TIME		39.288
EST. COST AT \$390/HR. - \$		4.25
CONNECT TIME	0 HRS.	7 MIN.
	<u>LOGGED OUT AT 09.47.40</u>	

IV.

DATA BASE CHANGES

Using the following procedures the Old Data Base (ODB) can be updated and modified forming a New Data Base (NDB):

1. CHANGE OR ADD DATES TO 3 X 5 DATE MATRIX
(See pages 6 and 7)

	A	B	C	D	E	
MATRIX	AS	BS	CS	DS	ES	/Schedule
	AA	BA	CA	DA	EA	/Actual
	AC	BC	CC	DC	EC	/Critical

Profile	A	B	C	D	E
0	Award	Delivery	Transfer	CSTRT	CFNSH
1	Rehab	Transfer	Instl Start	Instl Complete	Debug
2	Rehab	Instl Start	Instl Complete	Transfer	Debug
3	Award	Delivery	Instl Start	Instl Complete	Debug

- a. Dates are entered, month, year in four digits. For example, given profile 3, to record items with an Actual installation start (Column C) date of July 76 enter the following:

?? CA0776 (places 0776 in Column 3, Row 2.

NOTE: All items regardless of profile with the same date change in the matrix can be changed at the same time.

To place a blank in matrix position Column 2, Row 2:

leave date out and type BS

- b. The appropriate equipment number is then requested.

// TYPE EQUIPMENT NUMBERS

?? (User enters equipment numbers associated with this date change) There are two options:

- (1) Programmed for a maximum of 20, each separated by only a comma (Ex. 101,009,....,222) (three digits for each equipment number are required).
- (2) Consecutive equipment numbers (Ex. 101-150) (all equipment numbers between 101 and 150 must exist).

NOTE: Each equipment number entered will have placed in its respective matrix position the date specified in (1a).

2. CHANGE OR ADD NETWORK NUMBERS

The network number is used to group items by a common node number. This node number can correspond to a critical path diagram or anything the user desires. The network number is a five digit integer.

?? NN

// TYPE NETWORK NUMBER COMMA EQUIPMENT NUMBERS

?? (User enters network number comma and maximum of 12 equipment numbers each separated only by a comma) (Ex. 67890,101,260,090,....,120)

3. CHANGE OR ADD DATES TO 3 X 5 DATE MATRIX BY NETWORK NUMBER

When every item with the same network number has the same change to the date matrix, the data base can be changed most expeditiously by using the Network Numbers.

The user enters N the column letter and the row letter (see para 1).

As an example

?? NAS

// TYPE NETWORK NUMBER COMMA DATE

?? (user enters Network Number, comma, date)
(Ex. 67890,0878)

4. CHANGE OR ADD PURCHASE ORDER

- a. Purchase Orders are 5 digit integer numbers. To enter Purchase Order 12345, enter the following:

?? P,12345

- b. // TYPE EQUIPMENT NUMBERS

?? (User enters equipment numbers associated with this Purchase Order maximum of 20 each separated by a comma) (Ex. 101,020,230,...,105).

5. CHANGE OR ADD PURCHASE ORDER BY NETWORK NUMBER

When every item with the same network number has the same change to the purchase order, the data base can be changed most expeditiously by using the Network Numbers.

The user enters NP.

As an example

?? NP

//TYPE NETWORK NUMBER COMMA PURCHASE ORDER

?? (user enters Network Number, comma, purchase order)
(Ex. 67890,12345)

6. CHANGE OR ADD VENDOR NAME

- a. Vendor names are a maximum of 15 characters. To enter the Vendor name FABRICATORS INC enter the following:

?? V,FABRICATORS INC

- b. // TYPE EQUIPMENT NUMBERS

?? (User enters equipment numbers associated with this Vendor maximum of 20 each separated by a comma) (Ex. 251,003,128,500,...,109)

7. CHANGE OR ADD VENDOR NAME BY NETWORK NUMBER

When every item with the same network number has the same change to the vendor name, the data base can be changed most expeditiously by using the Network Numbers.

The user enters NV.

As an example

?? NV

// TYPE NETWORK NUMBER COMMA VENDOR

?? (user enters Network Number, comma, vendor)
(Ex. 67890,FABRICATORS INC)

8. CHANGE OR ADD COSTS

There are three different types of costs:

- N - Negotiated Cost
- P - Purchase Order Cost
- F - Final Cost

There are two options in changing costs:

- a. Option 1: For changing costs by individual component items.

?? INC (or IPC,IFC)

// TYPE EQUIPMENT NUMBER COMMA COST

?? (User enters equipment number, comma, cost with decimal point) (Ex. 101,6.532) (cost can be maximum of 7 digits)

- b. Option 2: For changing costs of items with consecutive equipment numbers.

?? MNC (or MPC,MFC)

// START-FINISH

?? (User enters first equipment number, dash, last equipment number) (Ex. 101-142).

(First five equipment numbers selected are printed out)

101,102,103,104,105

?? COSTS= (enter costs for corresponding equipment numbers each with a decimal point separated by a comma) (Ex. 6.925, 170., 1001.024, 0.936, 7.5)

(The next five equipment numbers selected are printed out)

106,107,108,109,110

?? COSTS= (enter costs)

(This continues until all equipment numbers selected are printed out)

141,142

?? COSTS= (enter costs)

9. CHANGE OR ADD STORED OR TEMPORARY COMMENT

Comments are a maximum of thirty characters that may be used for clarification, explanations or anything the user wishes. They are either stored (placed on NDB and ESR files) or temporary (placed on ESR file only).

a. There are two options in changing stored comments:

- (1) Changing stored comment for one individual component item.

?? SCI

// TYPE EQUIPMENT NUMBER COMMA COMMENT

?? (User enters equipment number, comma, comment up to 30 characters) (Ex. 121, SAMPLE COMMENT)

- (2) Stored comment for many items

?? SCM

// TYPE COMMENT

?? (user enters comment up to 30 characters) (Ex. THIS IS ANOTHER SAMPLE!!)

// TYPE EQUIPMENT NUMBERS

?? (User enters equipment numbers maximum of 20 each separated only by a comma) (Ex. 701,225,007,....,190)

b. There is only one option in entering a temporary comment.

?? TCM

// TYPE COMMENT

?? (User enters comment up to 30 characters)
(Example: TEMPORARY COMMENT NOT ON NDB)

// TYPE EQUIPMENT NUMBERS

?? (User enters equipment numbers maximum of 20 each, separated only by a comma) (Example: 005,120,...,101)

10. CHANGE OR ADD STORED COMMENT BY NETWORK NUMBER

When every item with the same network number has the same change to the stored comment, the data base can be changed most expeditiously by using the Network Numbers.

The user enters NSC.

As an example:

?? NSC

// TYPE NETWORK NUMBER COMMA COMMENT

?? (user enters Network Number, comma, comment) (Example: 67890, SAMPLE COMMENT)

11. CHANGE OR ADD HOLLERITH

Holleriths are a maximum of TEN characters that have similar uses to stored comments (para 9, page 20), but are placed in another location in NDB and ESR and can be separately sorted. This provides the users with additional space for comments.

?? H, (Comment is entered here)

// TYPE EQUIPMENT NUMBERS

?? (user enters equipment numbers associated with this Hollerith maximum of 20 each, separated by a comma)
(Example: 101,...,170)

NOTE: If Hollerith is N/A, the item is listed in Equipment Status Report and Data Base for information purposes only. The item is not included in graphical display, the specifically requested reports, or in any percentages and calculations.

12. CHANGE OR ADD HOLLERITH BY NETWORK NUMBER

When every item with the same network number has the same change to the Hollerith, the data base can be changed most expeditiously by using the Network Numbers.

The user enters NH.

As an example:

?? NH

// TYPE NETWORK NUMBER COMMA HOLLERITH

?? (user enters Network Number, comma, Hollerith)
(Example: 67890,COMMENT)

13. CHANGE OR ADD FLOATING POINT NUMBER

Floating point numbers are a maximum of 7 digits with a decimal point that provides another location for storage of cost data or other floating point number data. This number can be sorted, but cannot be used in any calculations.

?? FPN

// TYPE EQUIPMENT NUMBER COMMA FLOATING POINT NUMBER

?? (user enters equipment number, comma, number with decimal point) (Example: 101,6.532) (Number can be maximum of 7 digits)

14. CHANGES COMPLETE

?? END (return to Section III, page 11)

Summary

To Be Changed

Comments Stored (Individual or Many)
Comments Temporary (Many)
Costs Individual (Negotiated, Purchase,
or Final)
Costs Many (N, P or F)
Dates (Column A, Schedule, Actual,
or Critical)
Dates (Col B, S, A or C)
Dates (Col C, S, A or C)
Dates (Col D, S, A or C)
Dates (Col E, S, A or C)
Floating Point Number
Hollerith
Network Number
Network Number to Change Dates
Network Number to Change Hollerith
Network Number to Change Purchase Oder
Network Number to Change Stored Comment
Network Number to Change Vendor
Purchase Order
Vendor

When no more changes are to be made

Enter

SCI, SCM
TCM
INC, IPC, IFC
MNC, MPC, MFC
AS, AA, AC and Date
BS, BA, BC and Date
CS, CA, CC and Date
DS, DA, DC and Date
ES, EA, EC and Date
FPN
H, (enter comment)
NN
NAS, NBA, etc.
NH
NP
NSC
NV
P, (enter number)
V, (vendor name)

END

V.

SAMPLE OF DATA BASE CHANGES

To assist in the understanding of the way ESP is used to change the data base, a sample data base of one item is shown.

Figure 2 Shows the data base prior to making the changes.

Figure 3 Shows the interactive responses changing the data base.

Figure 4 Shows the data base after the changes have been made.

A summary of the 11 changes to the data base with Profile 3 are as follows:

- Change 1 Replaced the Purchase Order Number 1005 with 12345.
- Change 2 Replaced the Vendor Name John Doe Inc. with Fabricators Inc.
- Change 3 Replaced Hollerith ECP TCM005 with NEW OUTPUT.
- Change 4 Replaced Scheduled Award Date 0178 with 0976.
- Change 5 Replaced Actual Award Date 0678 with 1176.
- Change 6 Added Actual Install Start Date 0776.
- Change 7 Deleted Critical Delivery Date 1278.
- Change 8 Replaced Network Number 0 with 67890.
- Change 9 Replaced Floating Point Number 0.000 with 11.111.
- Change 10 Replaced Negotiated Cost 10.215 with 22.222.
- Change 11 Added the Stored Comment Stored Comment Individual.

For further clarification, Figure 5 will show the date matrix and associated changes isolated.

1 1

76
TEST CASE EQUIPMENT STATUS REPORT
(TEST ESR)

GOVERNMENT ARMY AMMO PLANT
PROJ 575ZZZZ TEST CASE PLANT

DRDAR-MS-MSM I.TEUIOVITZ
DRCPM-PBM-EE T.CAGGIANO

ESR NOMENCLATURE

DATES	COMMENTS
DRDAR-SC-SCN J.BEVELOCK	DRDAR-MS-MSM B.BARNETT
DRCPM-PBM-EE R.GOLDBERG	DRCPM-PBM-EE A.E.LOHR

IDENTIFICATION

NO-EQUIPMENT NUMBER AWARD-AWARD(SCHED/ACT/CRIT) S CNT-STORED COMMENTS

EQ-EQUIPMENT SYMBOL DLURY-DELIVERY(SCHED/ACT/CRIT)CP CNT-COMPUTER COMMENTS

DESC-EQUIPMENT DESCRIPTION ISTRT-INSTALL START(SCHED/ACT/CRIT)

PO-PURCHASE ORDER ICOMP-INSTALL COMPLETE(SCHED/ACT/CRIT) FPNUM INSTALL COST

UNDR-VENDOR NAME DEBUG-DEBUG COMPLETE(SCHED/ACT/CRIT) NET-NETWORK NUMBER

CN/CP/CF-COSTS(NEGO/BUDGET/FINREHAB-REHAB COMPLETE(SCHED/ACT/CRIT)

TRNSF-TRANSFER(SCHED/ACT/CRIT)

UET GUANIDINE NITRATE SECTION

101XA-207A CARBONATE TOWER

0178 0278 0378 0578 0678 0778

0.000 10.215 0.000 0.000 0.000

101 100 3 1005JOHN DOE INC. 7 ECP TCN005

1078 1178 1278 0179 0379

0.000 0.000 0.000 0.000

•

FIGURE 2
Data Base Prior To
Making the Changes

COMMAND- ETL,60

COMMAND- BEGIN,ESP,/TEUIOUI TZ

// OLD DATA BASE (ODB) IS NOW BEING READ
// READY FOR USER'S CHANGES TO DATA BASE
① ??P,12345

// TYPE EQUIPMENT NUMBERS
??101

② ??V,FABRICATORS INC

// TYPE EQUIPMENT NUMBERS
??101

③ ??H,NEW OUTPUT

// TYPE EQUIPMENT NUMBERS
??101

④ ??AS0976

// TYPE EQUIPMENT NUMBERS
??101

⑤ ??AA1176

// TYPE EQUIPMENT NUMBERS
??101

FIGURE 3
Interactive Responses Which
Change the Data Base

⑥ ??CA0776
 // TYPE EQUIPMENT NUMBERS
 ??101
 ⑦ ??BC
 // TYPE EQUIPMENT NUMBERS
 ??101
 ⑧ ??NN
 // TYPE NETWORK NUMBER COMMA EQUIPMENT NUMBERS
 ??67890,101
 ⑨ ??FPN
 // TYPE EQUIPMENT NUMBER COMMA FLOATING POINT NUMBER
 ??101,11.111
 ⑩ ??INC
 // TYPE EQUIPMENT NUMBER COMMA COST
 ??101,22.222
 ⑪ ??SCI
 // TYPE EQUIPMENT NUMBER COMMA COMMENT
 ??101,STORED COMMENT INDIVIDUAL
 ??END

76
1 1
TEST CASE EQUIPMENT STATUS REPORT
(TEST ESR)
GOVERNMENT ARMY AMMO PLANT
PROJ 5752ZZZ TEST CASE PLANT
DRDAR-MS-MSM I.TEVIOVITZ
DRCPM-PBM-EE T.CAGGIANO
ESR NOMENCLATURE
IDENTIFICATION DATES COMMENTS
NO-EQUIPMENT NUMBER AWARD-AWARD(SCHED/ACT/CRIT) S CMT-STORED COMMENTS
EQ-EQUIPMENT SYMBOL DLURY-DELIVERY(SCHED/ACT/CRIT)CP CMT-COMPUTER COMMENTS
DESC-EQUIPMENT DESCRIPTION ISTRT-INSTALL START(SCHED/ACT/CRIT)
PO-PURCHASE ORDER ICOMP-INSTALL COMPLETE(SCHED/ACT/CRIT) FPNUM INSTALL COST
UNDR-VENDOR NAME DEBUG-DEBUG COMPLETE(SCHED/ACT/CRIT) NET-NETWORK NUMBER
CN/CP/CF-COSTS(NEGO/BUDGET/FINREHAB-REHAB COMPLETE(SCHED/ACT/CRIT)
TRNSF-TRANSFER(SCHED/ACT/CRIT)
UET GUANIDINE NITRATE SECTION
101XA-207A CARBONATE TOWER 12345 FABRICATORS INC NEU OUTPUT
0976+0278 0378 0578 1178 0778 0776 1078 1178 0379
67890 11.111 22.222 0.000 0.000 STORED COMMENT INDIVIDUAL

FIGURE 4
Data Base After Changes
Have Been Made

BEFORE					
	A	B	C	D	E
Equipment	0178 4	0278	0378		0578/Schedule
101	0678 5	0778		6	1078/Actual
	1178	1278 7	0179		0379/Critical

4 ??AS0976
 // TYPE EQUIPMENT NUMBERS
 ??101

5 ??AA1176
 // TYPE EQUIPMENT NUMBERS
 ??101

6 ??CA0776
 // TYPE EQUIPMENT NUMBERS
 ??101

7 ??BC
 // TYPE EQUIPMENT NUMBERS
 ??101
 ??END

AFTER					
	A	B	C	D	E
Equipment	0976 4	0278	0378		0578/Schedule
101	1176 5	0778	0776 6		1078/Actual
	1178		7 0179		0379/Critical

FIGURE 5
 Isolated Date Matrix

APPENDIX A

DATA BASE

DATA BASE

A card by card description of the data base follows:

<u>Card No.</u>	<u>Column No.</u>	<u>Explanation</u>	<u>Example</u>
1	5	Number of Entities	Process Areas (Max,9)
1	8-10	Number of Total Items	Equipment (Max,335)
2	1-2	Base Year (Initial Year)	77
3	1-80	Heading	Report Name
4	1-80	Heading	Abbreviated Report
5	1-80	Heading	Plant
6	1-80	Heading	Project Number/Title
7	1-80	Heading	Report Recipients
8	1-80	Heading	Report Recipients
9	1-20	Heading	ESR Nomenclature
10	1-20	Heading	Identification
10	21-30	Heading	Dates
10	31-40	Heading	Comments
11	1-20	Heading	NO - EQUIPMENT NUMBER
11	21-50	Heading	AWARD - AWARD (SCHED/ACT/CRIT)
11	51-80	Heading	S CMT - STORED COMMENTS
12	1-20	Heading	EQ - EQUIPMENT SYMBOL
12	21-50	Heading	DLVRY - DELIVERY (SCHED/ACT/CRIT)
12	51-80	Heading	CP CMT - COMPUTER COMMENTS
13	1-30	Heading	DESC - EQUIPMENT DESCRIPTION
13	31-70	Heading	ISTR - INSTALL START (SCHED/ACT/CRIT)
13	71-80	Heading	BLANK
14	1-20	Heading	PO - PURCHASE ORDER
14	21-60	Heading	ICOMP - INSTALL COMPLETE (SCHED/ACT/CRIT)
14	61-80	Heading	FPNUM - INSTALL COST

Card No.	Column No.	Explanation	Example
15	1-20	Heading	VNDR - VENDOR NAME
15	21-60	Heading	DEBUG - DEBUG COMPLETE (SCHED/ACT/CRIT)
15	61-80	Heading	NET - NETWORK NODE
16	1-30	Heading	CN/CP/CF - COSTS (NEGO/BUDGET/FIN)
16	31-70	Heading	REHAB - REHAB COMPLETE (SCHED/ACT/CRIT)
16	71-80	Heading	BLANK
17	1-40	Heading	TRNSF - TRANSFER (SCHED/ACT/CRIT)
18	1-40	Entity Name	Process Area
18	43-45	Last Record Number	25
18	48-50	in Building	
18	53	Series (100, 200, etc) 200	
		Profiles selected 0,1,2 or 3	
		(Milestone Columns, see Section II)	

Card 18 is repeated for each process area. The user may change the Profile (Column 55) for each process area.

Abbr Used on Repts

19	1-3	Equipment Number	NO.
NOTE: IF MORE THAN ONE PROFILE IS SELECTED FIRST SERIES MUST BE 100 AND NOT 000 AND FIRST EQUIPMENT NUMBER MUST BE 101			
19	4-13	Equipment Symbol	EQ
19	21-40	Equipment	DESCRP
		Description	
* 19	41-45	Purchase Order	PO
19	46-60	Vendor Name	VNDR
* 19	61-70	Hollerith	HOL
NOTE: IF HOLLERITH IS N/A, THE ITEM IS LISTED IN EQUIPMENT STATUS REPORT AND DATA BASE FOR INFORMATION PURPOSES ONLY. THE ITEM IS NOT INCLUDED IN GRAPHICAL DISPLAY, THE SPECIFICALLY REQUESTED REPORTS OR IN ANY PERCENTAGES AND CALCULATIONS.			

* 20 1-74 Date Matrix

All dates separated by a comma (Example: 0478,0579). Dates are in the following order

The five Scheduled dates are in Cols 1-25 (AS,BS,CS,DS,ES,).
 The five Actual dates are in Cols 26-50 (AA,BA,CA,DA,EA,).
 The five Critical dates are in Cols 51-74 (AC,BC,CC,DC,EC,).

<u>CARD NO.</u>	<u>COLUMN NO.</u>	<u>EXPLANATION</u>	<u>ABBR USED ON REPTS</u>
* 21	1-5	Network Number	NET
* 21	11-20	Floating Point Number	FPNUM
* 21	21-30	Negotiated Cost (Floating Point)	CN
* 21	31-40	Purchase Order Cost (Floating Point)	CP
* 21	41-50	Final Cost (Floating Point)	CF
* 21	51-80	Stored Comment	CMT

* Items that may be added or changed by ESP (the other items can be changed in Editor).

Cards 19-21 are repeated for every item.

An illustration of a data base is on pages 35-36. This data base is typically created with cards for batch mode operation.

2 25

77 TEST CASE EQUIPMENT STATUS REPORT
(TEST ESR)

GOVERNMENT ARMY AMMO PLANT							
PROJ 575222Z TEST CASE PLANT							
DRDAR-MS-MSM I.TEVIOTVITZ	DRDAR-SC-SCN	J.BEVELOCK	DRDAR-MS-MSM	B.BARNETT			
DRCPM-PBM-EE T.CAGGIANO	DRCPM-PBM-EE	R.GOLDBERG	DRCPM-PBM-EE	A.E.LOHR			
ESR NOMENCLATURE							
IDENTIFICATION	DATES	COMMENTS					
NO-EQUIPMENT NUMBER	AWARD-ARWDS(SCHED/ACT/CRIT)	S CMT-STORED COMMENTS					
EQ-EQUIPMENT SYMBOL	DLVRY-DELIVERY(SCHED/ACT/CRIT)	CP CMT-COMPUTER COMMENTS					
DESC-EQUIPMENT DESCRIPTION	ISRT-INSTALL START(SCHED/ACT/CRIT)						
PO-PURCHASE ORDER	ICOMP-INSTALL COMPLETE(SCHED/ACT/CRIT)	FPNUM INSTALL COST					
VNDR-VENDOR NAME	DEBUG-DEBUG COMPLETE(SCHED/ACT/CRIT)	NET-NETWORK NUMBER					
CN/CP/CF-COSTS(NEGO/BUDGET/FINREHAB-REHAB COMPLETE(SCHED/ACT/CRIT)							
TRNSF-TRANSFER(SCHED/ACT/CRIT)							
WET GUANIDINE NITRATE SECTION							
GENERAL SECTION							
101XA-207A							
0278 0778 0279 0279	CARBONATE TOWER	1005JOHN DOE INC.	ECP TCM005				
0	10.215	17.067	0.000				
102XA-214	WEAK ABSORBER	1032JOHN DOE INC.					
0378 0778 0479 0479							
12345	18.327	20.305	20.690				
103XA-215	STRONG ABSORBER	1032MANUFACTURER	ECP TCP002				
0378 0778 0479 0479							
12345	9.428	13.520	0.000				
104XA-230-3	SULFUR STRIPPER	1032JOHN DOE INC.	ECP TCP002				
0378 0778 0579 0579							
0	7.396	10.410	0.000				
105XC-208	AIR BLOWER	1045MANUFACTURER	ECP TCM005				
0478 0778 0579 0579							
0	0.000	2.114	0.000				
106XC-218-9	SEC FILT VACUUM PUMP	0					
0678 0279 0379 0379							
0	0.000	6.921	0.000				
107XC-219-9	PRIM FILT VACUUM PMP	0					
0278 0279 0379 0379							
0	0.000	6.805	0.000				
108XC-219-11	FILTR TNC CO2 INJECT	1010MANUFACTURER	ECP TCM005				
0478 1278 0379 0379							
0	0.000	1.750	1.750				
109XC-226-3	FILTRATE EXHAUST FAN	1035ABC COMPANY					
0478 0778 0579 0579							
0	0.000	3.577	0.000				
110XC-229-2	NEUT EXHAUST FAN	1035ABC COMPANY					
0478 0778 0479 0479							
0	0.000	2.007	0.000				
111XC-233-6	EVAP VACUUM SYS	0					
0378 0479 0479 0479							
0	0.000	21.625	0.000				
112XC-236-4	VACUUM EJECT SYS	0					
0278 0479 0479 0479							
0	0.000	9.215	0.000				
113XE-207-3	CARBONATE LIQ COOLER	1006ABC COMPANY					
0278 0778 1278 1278							
55555	0.000	7.280	0.000				
114XE-207-9	CARBONATE LIQ COOLER	1006ABC COMPANY					
0278 0778 1278 1278							
55555	0.000	7.280	0.000				

115XE-214-3	WEAK AQUA COOLER	1006ABC COMPANY	0179
0278 0778 1278	1277		
55555	3.400	0.000	
201XJ-514	REFRIGERATION SYSTEM	1111FIX IT UP	ECP TCP002
0378 0279 0279	0379 0679 0478 0478		0679
55555	0.000	1.213	1.213INSTALL DELAY DUE TO SNOW
202XP-514-2A-	CHILLED WATER PUMPS	0	
0378 0379 0279	0379 0679		0679
55555	0.000	0.000	
203XT-514-3	CHILL WATER EXP TANK	1111REPAIRS INC	ECP TCP002
0378 0379 0379	0478		0679
55555	0.000	1.704	
204XD-601	COOLING TOWER	1000REPAIRS INC	
0478	0479 0679 1277		0679
55555	6.721	9.873	9.873FIELD CONSTRUCTED
205XK-602	AIR COMPRESSOR	1000FIX IT UP	ECP TCM005
0478 1078 1078	1078 0479 0178 0278		0179
0	0.000	.305	.305INSTALL DELAY DUE TO SNOW
206XA-603	AIR DRYER	0	
0578 1178 1178	1178		0179
0	0.000	0.000	
207XP-601-2A-	COOLING TOWER PUMPS	1000REPAIRS INC	
0478	0479 0679 0178		0679
55555	0.000	.869	.869FIELD CONSTRUCTED
208XS-601-3	SAND FILTER	0	
0	0.000	0.000	0.000ITEM TO BE DELETED FROM SOW
209XT-602-2	AIR RECEIVER	1050IN HOUSE	
0578 1178 1278	1177 1277 0578		0179
0	0.000	.325	.325
210XE-701-4	AMM NITRATE HEATER	1050IN HOUSE	ECP TCM005
0	0.000	.691	.691INSTALL DELAY DUE TO SNOW

APPENDIX B
EQUIPMENT STATUS REPORT (ESR)

EQUIPMENT STATUS REPORT (ESR)

The information on the first page of ESR is from Data Base Lines 3-18. The second and subsequent pages are as follows:

<u>Line No.</u>	<u>Column No.</u>	<u>Explanation</u>
1-3	1-80	Line Nos. 6-8 from Data Base
4	54-94	Process Area (From Line 18, column 1-40 on Data Base)
5	1-120	Heading for ESR
6	2-4	Equipment Number
6	6-15	Equipment Symbol
6	27-36	Negotiated Cost
6	38-68	Scheduled Dates
6	69-109	Stored Comment (or Temporary Comment)
7	6-25	Equipment Descriptions
7	27-35	Purchase Order Cost
7	38-68	Actual Dates
7	69-109	Computer Generated Comment
8	6-10	Purchase Order
8	11-25	Vendor Name
8	27-36	Final Cost
8	38-68	Critical Dates
8	69-73	Network Number
8	78-87	Floating Point Number
8	88-97	Hollerith
9	Blank	Skip Line

Line Nos. 6-9 repeated 13 per page.

Line Nos. 4-9 repeated until every item in process area is printed.

Line Nos. 1-9 repeated until every item is printed.

Computer Generated Comments in ESR

The comment generated depends on the profile selected (line no. 18, col 55 of Data Base). See Section II for Dates Matrix entries (AA,BS,...) and Profiles.

<u>Situation</u>	<u>Profile</u>	<u>Comment</u>
AA is blank (has no date)	0,3 1,2	ITEM NOT AWARDED REHAB NOT COMPLETE
AA has a date and BA is blank	0,3 1 2	No comment generated REHAB COMPLETE, AWAIT CE TRANSFER REHAB COMPLETE, AWAIT INSTALL
AA,BA have dates on CA is blank	0 1 2 3	ON SITE, AWAIT CE TRANSFER AAP TRANSFER TO CE COMPLETE INSTALLATION STARTED ON SITE, AWAIT INSTALLATION
AA,BA,CA have dates and DA is blank	0 1,3 2	AAP TRANSFER TO BE COMPLETE INSTALLATION STARTED INSTALLATION COMPLETE, AWAIT CE TRANSFER
AA,BA,CA,DA have dates and EA is blank	0,2 1,3	AAP TRANSFER TO CE COMPLETE INSTALLATION COMPLETE
AA,BA,CA,DA,EA have dates	0 1,2,3	AAP TRANSFER TO CE COMPLETE DEBUG COMPLETE

TEST CASE EQUIPMENT STATUS REPORT (TEST ESR)

DATE 06/02/78
PROJ 575ZZZZ TEST CASE PLANT

GOVERNMENT ARMY AMMO PLANT

DRDAR-MS-MSM I.TEVIOVITZ
DRCPM-PBM-EE T.CAGGIANO

DRDAR-SC-SCN J.BEVELOCK
DRCPM-PBM-EE R.GOLDBERG

DRDAR-MS-MSM B.BARNETT
DRCPM-PBM-EE A.E.LOHR

IDENTIFICATION

.....
NO-EQUIPMENT NUMBER
EQ-EQUIPMENT SYMBOL
DESC-EQUIPMENT DESCRIPTION
PO-PURCHASE ORDER
VNDR-VENDOR NAME
CN/CP/CF-COSTS(NEGO/BUDGET/FIN

ESR NOMENCLATURE

DATES

.....
AWARD-AWARD(SCHED/ACT/CRIT)
DLVRY-DELIVERY(SCHED/ACT/CRIT)
ISTRT-INSTALL START(SCHED/ACT/CRIT)
ICOMP-INSTALL COMPLETE(SCHED/ACT/CRIT)
DEBUG-DEBUG COMPLETE(SCHED/ACT/CRIT)
REHAB-REHAB COMPLETE(SCHED/ACT/CRIT)
TRNSF-TRANSFER(SCHED/ACT/CRIT)

COMMENTS

.....
S CMT-STORED COMMENTS
CP CMT-COMPUTER COMMENTS
FPNUM INSTALL COST
NET-NETWORK NUMBER

BUILDING NAME
WET GUANIDINE NITRATE SECTION
GENERAL SECTION

LAST RECORD NO. 15
25
SERIES 100
200

DRDAR-MS-MSM DRCPM-PBM-EE		I. TEVIOVITZ T. CAGGIANO		PROJ 575ZZZ TEST CASE PLANT		DRDAR-SC-SCN DRCPM-PBM-EE		J. BEVELOCK R. GOLDBERG		B. BARNEIT A.E. LOHR		DATE 06/02/78	
NO.	EQ/DESCRIP/PO VNR	CN/CP/CF	AWARD	DLVRY	ISTR	ICOMP	DEBUG	S	CMT/CP	NET	FNUM	HOL	DATE
101	XA-207A * CARBONATE TOWER * 1005JOHN DOE INC.	17.067*	0278*	0278*	0279*	0279*							
		17.067*	0278*										
		0.000*											
102	XA-214 * WEAK ABSORBER * 1032JOHN DOE INC.	20.305*	0378*	0778*	0479*	0479*							
		20.305*	1177*	0478*	0578*								
		20.690*											
103	XA-215 * STRONG ABSORBER * 1032MANUFACTURER	13.520*	0378*	0778*	0479*	0479*							
		13.520*	0278*										
		0.000*											
104	XA-230-3 * SULFUR STRIPPER * 1032JOHN DOE INC.	10.410*	0378*	0778*	0579*	0579*							
		10.410*	0278*										
		0.000*											
105	XC-208 * AIR BLOWER * 1045MANUFACTURER	2.114*	0478*	0778*	0579*	0579*	0679*						
		2.114*	0378*										
		0.000*											
106	XC-218-9 * SEC FILT VACUUM PUMP * 0	6.921*	0678*	0279*	0379*	0379*	0679*						
		0.000*											
		0.000*											
107	XC-219-9 * PRIM FILT VACUUM PMP * 0	6.805*	0278*	0279*	0379*	0379*	0679*						
		0.000*											
		0.000*											
108	XC-219-11 * FILTR TKN CO2 INJECT * 1010MANUFACTURER	1.750*	0478*	1278*	0379*	0379*	0679*						
		1.750*	1277*	0478*									
		1.750*											
109	XC-226-3 * FILTRATE EXHAUST FAN * 1035ABC COMPANY	3.577*	0478*	0778*	0579*	0579*	0679*						
		3.577*	0378*										
		0.000*											
110	XC-229-2 * NEUT EXHAUST FAN * 1035ABC COMPANY	2.007*	0478*	0778*	0479*	0479*	0679*						
		2.007*	0378*										
		0.000*											
111	XC-233-6 * EVAP VACUUM SYS * 0	21.625*	0378*	0479*	0479*	0579*	0679*						
		0.000*											
		0.000*											
112	XC-236-4 * VACUUM EJECT SYS * 0	9.215*	0278*	0479*	0479*	0579*	0679*						
		0.000*											
		0.000*											
113	XE-207-3 * CARBONATE LIQ COOLER * 1006ABC COMPANY	7.280*	0278*	0778*	1278*	1278*	0679*						
		7.280*	1277*										
		0.000*											

NO.	EQ/DESCRP/PO	VNDR	CN/CP/CF	AWARD	DLVRY	1STRT	ICOMP	DEBUG	S	CMT/CP	CMT/NET	FPNUM	HOL	DATE
WET GUANIDINE NITRATE SECTION														
114	XE-207-9			7.280	0278	0778	1278	1278	0679					
	CARBONATE LIQ COOLER			7.280	0278									
	1006ABC COMPANY			0.000				0179		55555		0.000		
115	XE-214-3			3.400	0278	0778	1278	1278						
	WEAK AQUA COOLER			3.400	1277									
	1006ABC COMPANY			0.000				0179		55555		0.000		

NO.	EQ/DESCR/PO VNR	CN/CP/CF	REHAB	ISTR	ICOMP	TRNSF	DEBUG	S	CMT/CP	NET	FPNUM	HOL	DATE
PROJ 575ZZZZ TEST CASE PLANT DRDAR-MS-MSM I.TEVIQVITZ DRDAR-SC-SCN J.BEVELOCK DRDAR-MS-MSM B.BARNETT DRCPM-PBM-EE T.CAGGIANO DRCPM-PBM-EE R.GOLDBERG DRCPM-PBM-EE A.E.LOHR GENERAL SECTION													
201	XJ-514												
	* REFRIGERATION SYSTEM	1.215*	0378*	0279*	0279*	0379*	0679*	INSTALL DELAY DUE TO SNOW					
	* 1111FIX IT UP	1.213*	0478*	0478*				* INSTALLATION STARTED					
		1.213*						* 55555	0.000ECP	TCP002			
202	XP-514-2A-												
	* CHILLED WATER PUMPS	.908*	0378*	0379*	0279*	0379*	0679*	* REHAB NOT COMPLETE					
		0.000*						* 55555	0.000				
		0.000*											
203	XT-514-3												
	* CHILL WATER EXP TANK	1.516*	0378*	0379*	0379*	0379*		* REHAB COMPLETE AWAIT INSTALL					
	* 1111REPAIRS INC	1.704*	0478*					* 55555	0.000ECP	TCP002			
		1.704*											
204	XD-601												
	* COOLING TOWER	9.907*	0478*					* 0479* 0679* FIELD CONSTRUCTED					
	* 1000REPAIRS INC	9.873*	1277*					* REHAB COMPLETE AWAIT INSTALL					
		9.873*						* 55555	6.721				
205	XK-602												
	* AIR COMPRESSOR	.321*	0478*	1078*	1078*	1078*	0479*	INSTALL DELAY DUE TO SNOW					
	* 1000FIX IT UP	.305*	0178*	0278*				* INSTALLATION STARTED					
		.305*						* 0	0.000ECP	TCM005			
206	XA-603												
	* AIR DRYER	2.421*	0578*	1178*	1178*	1178*		* REHAB NOT COMPLETE					
		0.000*						* 0	0.000				
		0.000*											
207	XP-601-2A-												
	* COOLING TOWER PUMPS	.871*	0478*					* 0479* 0679* FIELD CONSTRUCTED					
	* 1000REPAIRS INC	.869*	0178*					* REHAB COMPLETE AWAIT INSTALL					
		.869*						* 55555	0.000				
208	XS-601-3												
	* SAND FILTER	.191*						* ITEM TO BE DELETED FROM SOW					
		0.000*						* REHAB NOT COMPLETE					
		0.000*						* 0	0.000				
209	XT-602-2												
	* AIR RECEIVER	.325*	0578*	1178*	1278*	1278*		* INSTALL COMP,AWAIT CE TRANSFER					
	* 1050IN HOUSE	.325*	1177*	1277*	0578*			* 0	0.000				
		.325*											
210	XE-701-4												
	* AMM NITRATE HEATER	.690*						* INSTALL DELAY DUE TO SNOW					
	* 1050IN HOUSE	.691*	1177*	1277*				* INSTALLATION STARTED					
		.691*						* 0	0.000ECP	TCM005			

GRAPHICAL DISPLAY

Line No.	Column	Explanation
1		Process Area (From Line 18)
2		Column 1-10 in Area 1 (Area)
3		Heading for Graphical Display
4		One letter symbol for letters
5		Two letter symbol for letters
6		Blank
7		Equipment Number
8		Equipment Description
9		Characteristics are placed in the ap-
10		propriate column in the graphical
11		display
12		Blank
13		Blank
14		Blank
15		Blank
16		Blank
17		Blank
18		Blank
19		Blank
20		Blank
21		Blank
22		Blank
23		Blank
24		Blank
25		Blank
26		Blank
27		Blank
28		Blank
29		Blank
30		Blank
31		Blank
32		Blank
33		Blank
34		Blank
35		Blank
36		Blank
37		Blank
38		Blank
39		Blank
40		Blank
41		Blank
42		Blank
43		Blank
44		Blank
45		Blank
46		Blank
47		Blank
48		Blank
49		Blank
50		Blank
51		Blank
52		Blank
53		Blank
54		Blank
55		Blank
56		Blank
57		Blank
58		Blank
59		Blank
60		Blank
61		Blank
62		Blank
63		Blank
64		Blank
65		Blank
66		Blank
67		Blank
68		Blank
69		Blank
70		Blank
71		Blank
72		Blank
73		Blank
74		Blank
75		Blank
76		Blank
77		Blank
78		Blank
79		Blank
80		Blank
81		Blank
82		Blank
83		Blank
84		Blank
85		Blank
86		Blank
87		Blank
88		Blank
89		Blank
90		Blank
91		Blank
92		Blank
93		Blank
94		Blank
95		Blank
96		Blank
97		Blank
98		Blank
99		Blank
100		Blank

APPENDIX C

GRAPHICAL DISPLAY

Line No.	Column	Explanation
1		Process Area (From Line 18)
2		Column 1-10 in Area 1 (Area)
3		Heading for Graphical Display
4		One letter symbol for letters
5		Two letter symbol for letters
6		Blank
7		Equipment Number
8		Equipment Description
9		Characteristics are placed in the ap-
10		propriate column in the graphical
11		display
12		Blank
13		Blank
14		Blank
15		Blank
16		Blank
17		Blank
18		Blank
19		Blank
20		Blank
21		Blank
22		Blank
23		Blank
24		Blank
25		Blank
26		Blank
27		Blank
28		Blank
29		Blank
30		Blank
31		Blank
32		Blank
33		Blank
34		Blank
35		Blank
36		Blank
37		Blank
38		Blank
39		Blank
40		Blank
41		Blank
42		Blank
43		Blank
44		Blank
45		Blank
46		Blank
47		Blank
48		Blank
49		Blank
50		Blank
51		Blank
52		Blank
53		Blank
54		Blank
55		Blank
56		Blank
57		Blank
58		Blank
59		Blank
60		Blank
61		Blank
62		Blank
63		Blank
64		Blank
65		Blank
66		Blank
67		Blank
68		Blank
69		Blank
70		Blank
71		Blank
72		Blank
73		Blank
74		Blank
75		Blank
76		Blank
77		Blank
78		Blank
79		Blank
80		Blank
81		Blank
82		Blank
83		Blank
84		Blank
85		Blank
86		Blank
87		Blank
88		Blank
89		Blank
90		Blank
91		Blank
92		Blank
93		Blank
94		Blank
95		Blank
96		Blank
97		Blank
98		Blank
99		Blank
100		Blank

GRAPHICAL DISPLAY

<u>Line No.</u>	<u>Column</u>	<u>Explanation</u>
1		Process Area (From Line 18, Column 1-40 in Data Base)
2		Heading for Graphical Display
3		One Letter Symbol for Months
4		Two Number Symbol for Months
5		Blank
6	1-3	Equipment Number
6	5-24	Equipment Description
6	28-124	Characters are placed in the appropriate months in the graphical display.
6	125-134	Computer generated comments

Line 6 repeated 50 per page.

Lines 1-6 repeated until every item is printed.

Characters Used in Graphical Display

<u>Schedule</u>	<u>Actual</u>	<u>Critical</u>		<u>Profile No./Explanation</u>			
				0	1	2	3
A	1	V	/	Award	Rehab	Rehab	Award
B	2	W	/	Deliv	Trans	Instl Start	Deliv
C	3	X	/	Trans	Instl Start	Instl Comp	Instl Start
D	4	Y	/	CSTRT	Instl Comp	Trans	Instl Comp
E	5	Z	/	CFNSH	Debug	Debug	Debug

Computer Generated Comments in Graphical Display

<u>Situation</u>	<u>Profile</u>	<u>Comment</u>
AA is blank	0,3	NO AWARD
	1,2	NO REHAB

<u>Situation</u>	<u>Profile</u>	<u>Comment</u>
AA has date and BA is blank	0,1,2,3	C:a D:b Where a is the time be- tween B and C Where b is the time be- tween B and D

Note: A period will appear as a separator ":" except when the time difference is less than six months an "=" appears. If less than three months, a "***" also appears in the right margin.

<u>Situation</u>	<u>Profile</u>	<u>Comment</u>
AA,BA have dates and CA is blank	0,3 1 2	ON SITE CE TRANS INST STRT
AA,BA,CA have dates and DA is blank	0 1,3 2	COMPLETE INST STRT INST COMP
AA,BA,CA,DA have dates and EA is blank	0 1,3 2	COMPLETE INST COMP CE TRANS
AA,BA,CA,DA and EA have dates	0,1,2,3	COMPLETE

If scheduled dates are not in correct sequence, the following comments are generated:

			<u>Meaning</u>
DS Less than CS	0	CRITLTTRAN	Critical Date is less than transfer date
	1,3	ICMPLTISTR	Installation Complete Date less than in- stallation start date
	2	TRANLTICMP	Transfer Date is less than Instal- lation complete date

<u>Situation</u>	<u>Profile</u>	<u>Comment</u>
DS Less than BS	0	CRITLTDELV Critical Date is less than delivery date
	1	ICOMLTTRAN Installation Complete Date is less than transfer date
	2	TRANLTISTR Transfer Date is less than installation start Date
	3	ICOMLTDELV Installation Complete Date is less than Delivery Date
CS Less than BS	0	TRANLTDELV Transfer Date is less than Delivery Date
	1	ISTRLTTRAN Installation Start is less than transfer Date
	2	ICOMLTISTR Installation Complete Date is less than installation start date
	3	ISTRLTDELV Installation Start is less than Delivery Date

NO. DESCRIPTION	GENERAL SECTION												COMMENT			
	1978															
	1977	1979												1980	1981	COMMENT
	J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M	J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M	J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M	J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M	J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M	J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M	J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M	J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M	J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M	J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M	J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M	J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M	J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M	06/02/78		
	060708091011120102030405060708091011120102030405060708091011120102030405	060708091011120102030405060708091011120102030405060708091011120102030405	060708091011120102030405060708091011120102030405060708091011120102030405	060708091011120102030405060708091011120102030405060708091011120102030405	060708091011120102030405060708091011120102030405060708091011120102030405	060708091011120102030405060708091011120102030405060708091011120102030405	060708091011120102030405060708091011120102030405060708091011120102030405	060708091011120102030405060708091011120102030405060708091011120102030405	060708091011120102030405060708091011120102030405060708091011120102030405	060708091011120102030405060708091011120102030405060708091011120102030405	060708091011120102030405060708091011120102030405060708091011120102030405	060708091011120102030405060708091011120102030405060708091011120102030405	060708091011120102030405060708091011120102030405060708091011120102030405	06/02/78		
201 REFRIGERATION SYSTEM	INST STRT		
202 CHILLED WATER PUMPS	ICOMLTIST		
203 CHILL WATER EXP TANK	C= 0 D= 0		
204 COOLING TOWER	TRANLTICM		
205 AIR COMPRESSOR	INST STRT		
206 AIR DRYER	NO REHAB		
207 COOLING TOWER PUMPS	TRANLTICM		
208 SAND FILTER	NO REHAB		
209 AIR RECEIVER	INST COMP		
210 AMM NITRATE HEATER	INST STRT		

51

Sorted Dates Reports (SDR)

For the SDR Format, line 1 is the same as line 1 of the ESR. Line 2 is blank. Line 3 is the title which is:

+++ ZZ SORTED DATES REPORTS +++

Where ZZ is the specific report selected (i.e. SCHEDULED DELIVERY, ACTUAL INST START, CRITICAL DEBUG) (when there is more than one profile number in the data base the two letter symbol is used (i.e. SCHEDULED BS, ACTUAL CA, CRITICAL EC)).

ESR Format. Line 4 is blank. The rest of SDR format follows. The items are listed in order of dates and grouped by profile number. If a Schedule or Critical listing is selected items with an actual date are not included in the listing.

The computer generated comments are the same as the Milestone Exception Report (see Appendix E).

DATE 06/02/78

53

PROJ 5752222 TEST CASE PLANT

SORTED DATES REPORT ***														
NO.	EQ/DESCRP/PO	VNDR	CN/CP/CF	REHAB	ISTRT	ICOMP	TRNSF	DEBUG	S	CMT/CP	CMY/NET	FPNUM	HOL	DATE
209	XT-602-2		.325	578	1178	1278	1278	0	0					06/02/78
	*AIR RECEIVER		.325	1177	1277	578	0	0	0	CRIT SCHEDCE	TRANSFER			
	* 1050IN HOUSE		.325	0	0	0	179	0	0	0	0.000			
210	XE-701-4		.690	0	0	0	0	0	0	INSTALL DELAY DUE TO SNOW				
	*AMM NITRATE HEATER		.691	1177	1277	0	0	0	0	PRIORITY INSTAL COMPL	TRANSF			
	* 1050IN HOUSE		.691	0	0	0	179	0	0	0	0.000ECP TCM005			
204	XD-601		9.907	478	0	0	479	679	FIELD CONSTRUCTED					
	*COOLING TOWER		9.873	1277	0	0	0	0	0	PRIORITY INSTAL COMPL	TRANSF			
	* 1000REPAIRS INC		9.873	0	0	0	679	0	0.55555	6.721				
205	XK-602		.321	478	1078	1078	1078	479	INSTALL DELAY DUE TO SNOW					
	*AIR COMPRESSOR		.305	178	278	0	0	0	0					
	* 1000FIX IT UP		.305	0	0	0	179	0	0	0	0.000ECP TCM005			
207	XP-601-2A-		.871	478	0	0	479	679	FIELD CONSTRUCTED					
	*COOLING TOWER PUMPS		.869	178	0	0	0	0	0	PRIORITY INSTAL COMPL	TRANSF			
	* 1000REPAIRS INC		.869	0	0	0	679	0	0.55555	0.000				
203	XT-514-3		1.516	378	379	379	379	379	0	0				
	*CHILL WATER EXP TANK		1.704	478	0	0	0	0	0					
	* 1111REPAIRS INC		1.704	0	0	0	679	0	0.55555	0.000ECP TCP002				
201	XJ-514		1.215	378	279	279	379	679	INSTALL DELAY DUE TO SNOW					
	*REFRIGERATION SYSTEM		1.213	478	478	0	0	0	0					
	* 1111FIX IT UP		1.213	0	0	0	679	0	0.55555	0.000ECP TCP002				

PROJ 575ZZZ TEST CASE PLANT

		+++ SCHEDULED BS		SORTED DATES REPORT +++			
NO.	EQ/DESCRP/PO VNDR	CN/CP/CF	AWARD	DLVRY	ISRT	ICOMP	DEBUG S CMT/CP CMT/NET FPNUM HOL DATE
101*	XA-207A	17.067*	278*	778*	279*	279*	0 0*
	CARBONATE TOWER	17.067	278*	0 0*	0 0*	0 0*	0 0*
	* 1005JOHN DOE INC.	0.000*	0 0*	0 0*	0 0*	579*	0 0*
							10.215ECP TCM005
103*	XA-215	13.520*	378*	778*	479*	479*	0 0*
	STRONG ABSORBER	13.520	278*	0 0*	0 0*	0 0*	0 0*
	* 1032MANUFACTURER	0.000*	0 0*	0 0*	0 0*	579*	0 0*
							9.428ECP TCP002
104*	XA-230-3	10.410*	378*	778*	579*	579*	0 0*
	SULFUR STRIPPER	10.410	278*	0 0*	0 0*	0 0*	0 0*
	* 1032JOHN DOE INC.	0.000*	0 0*	0 0*	0 0*	579*	0 0*
							7.398ECP TCP002
105*	XC-208	2.114*	478*	778*	579*	579*	679*
	AIR BLOWER	2.114	378*	0 0*	0 0*	0 0*	0 0*
	* 1045MANUFACTURER	0.000*	0 0*	0 0*	0 0*	579*	0 0*
							0.000ECP TCM005
109*	XC-226-3	3.577*	478*	778*	579*	579*	679*
	FILTRATE EXHAUST FAN	3.577*	378*	0 0*	0 0*	0 0*	0 0*
	* 1035ABC COMPANY	0.000*	0 0*	0 0*	0 0*	579*	0 0*
							0.000
110*	XC-229-2	2.007*	478*	778*	479*	479*	679*
	NEUT EXHAUST FAN	2.007	378*	0 0*	0 0*	0 0*	0 0*
	* 1035ABC COMPANY	0.000*	0 0*	0 0*	0 0*	579*	0 0*
							0.000
113*	XE-207-3	7.280*	278*	778*	1278*	1278*	679*
	CARBONATE LIQ COOLER	7.280*	1277*	0 0*	0 0*	0 0*	0 0*
	* 1006ABC COMPANY	0.000*	0 0*	0 0*	0 0*	179*	0 0*
							0.000
114*	XE-207-9	7.280*	278*	778*	1278*	1278*	679*
	CARBONATE LIQ COOLER	7.280*	278*	0 0*	0 0*	0 0*	0 0*
	* 1006ABC COMPANY	0.000*	0 0*	0 0*	0 0*	179*	0 0*
							0.000
115*	XE-214-3	3.400*	278*	778*	1278*	1278*	0 0*
	WEAK AQUA COOLER	3.400	1277*	0 0*	0 0*	0 0*	0 0*
	* 1006ABC COMPANY	0.000*	0 0*	0 0*	0 0*	179*	0 0*
							0.000
107*	XC-219-9	6.805*	278*	279*	379*	379*	679*
	PRIM FILT VACUUM PMP	0.000	0 0*	0 0*	0 0*	0 0*	0 0*
	* 0	0.000*	0 0*	0 0*	0 0*	579*	0 0*
							0.000
108*	XC-218-9	6.921*	678*	279*	379*	379*	679*
	SEC FILT VACUUM PUMP	0.000*	0 0*	0 0*	0 0*	0 0*	0 0*
	* 0	0.000*	0 0*	0 0*	0 0*	579*	0 0*
							0.000
111*	XC-233-8	21.625*	378*	479*	479*	479*	679*
	EVAP VACUUM SYS	0.000	0 0*	0 0*	0 0*	0 0*	0 0*
	* 0	0.000*	0 0*	0 0*	0 0*	579*	0 0*
							0.000
112*	XC-236-4	9.215*	278*	479*	479*	479*	679*
	VACUUM EJECT SYS	0.000	0 0*	0 0*	0 0*	0 0*	0 0*
	* 0	0.000*	0 0*	0 0*	0 0*	579*	0 0*
							0.000

PROJ 575ZZZZ TEST CASE PLANT

SORTED DATES REPORT ***									
*** SCHEDULED BS									
NO.	EQ/DESCRP/PO VNDR	CN/CP/CF	REHAB	1STRT	ICOMP	TRNSF	DEBUG	S CMT/CP	FPNUM HOL DATE
206	XA-603	2.421	578	1178	1178	1178	0 0*		06/02/78
	AIR DRYER	0.000	0 0	0 0*	0 0*	0 0*	0 0*REHAB PAST DUE		
	0	0.000	0 0*	0 0*	0 0*	179*	0 0*	0	0.000
203	XT-514-3	1.516	378	379	379	379	0 0*		
	CHILL WATER EXP TANK	1.704	478	0 0	0 0*	0 0*	0 0*		
	* 1111REPAIRS INC	1.704	0 0*	0 0*	0 0*	679*	0 0*55555	0.000ECP TCP002	
202	XP-514-2A-	.908	378	379	279	379	679*		
	CHILLED WATER PUMPS	0.000	0 0	0 0*	0 0*	0 0*	0 0*REHAB PAST DUE		
	0	0.000	0 0*	0 0*	0 0*	679*	0 0*55555	0.000	
207	XP-601-2A-	.871	478	0 0*	0 0*	479*	679*FIELD CONSTRUCTED		
	COOLING TOWER PUMPS	.869	178	0 0	0 0*	0 0*	0 0*PRIORITY INSTAL COMPL TRANSF		
	* 1000REPAIRS INC	.869	0 0*	0 0*	0 0*	679*	0 0*55555	0.000	
208	XS-601-3	.191	0 0*	0 0*	0 0*	0 0*	0 0*ITEM TO BE DELETED FROM SOW		
	SAND FILTER	0.000	0 0	0 0*	0 0*	0 0*	0 0*REHAB NOT SCHEDULED		
	0	0.000	0 0*	0 0*	0 0*	0 0*	0 0*	0	0.000
204	XD-601	9.907	478	0 0*	0 0*	479*	679*FIELD CONSTRUCTED		
	COOLING TOWER	9.873	1277	0 0*	0 0*	0 0*	0 0*PRIORITY INSTAL COMPL TRANSF		
	* 1000REPAIRS INC	9.873	0 0*	0 0*	0 0*	679*	0 0*55555	6.721	

MILESTONE EXCEPTION REPORT (MER)

Milestone Exception Report (MER)

The MER format is the same as the SDR format except line 3 which is:

+++ MILESTONE EXCEPTION REPORT +++

The items are listed in order of equipment number except only items with a computer generated comment are listed. As in ESR the items are grouped by process area.

Computer Generated Comments in MER

The Comments generated are listed in order of priority and depends on the profile selected.

	<u>Situation</u>	<u>Profile</u>	<u>Comments</u>
1)	AA is blank (has no date) and BS or BC less than AS	0,3 1 2	PRIORITY AWARD DELIVERY PRIORITY REHAB TRANSFER PRIORITY REHAB INSTALL START
2)	AA is blank and AC less than current month	0,3 1,2	CRITICAL AWARD PAST DUE CRITICAL REHAB PAST DUE
3)	AA is blank and AS less than current month	0,3 1,2	AWARD PAST DUE REHAB PAST DUE
4)	AA and AS are blank	0,3 1,2	AWARD NOT SCHEDULED REHAB NOT SCHEDULED
5)	AA is blank and AC within 2 months of current month	0,3 1,2	NEAR TERM CRITICAL AWARD NEAR TERM CRITICAL REHAB
6)	AA is blank and AS within 2 months of current month	0,3 1,2	NEAR TERM SCHEDULED AWARD NEAR TERM SCHEDULED REHAB

<u>Situation</u>	<u>Profile</u>	<u>Comments</u>
7) AA is blank and AC within 2 months of AS	0,3 1,2	CRITICAL SCHEDULED AWARD CRITICAL SCHEDULED REHAB
8) BA is blank and CC or CS less than BS	0 1 2 3	PRIORITY DELIVERY TRANSFER PRIORITY TRANSFER INSTALL START PRIORITY INSTALL START/COMPL PRIORITY DELIVERY INSTALL START
9) CA is blank and DC or DS less than CS	0 1,3 2	CONTR START PRIOR TRANSFER PRIORITY INSTALL START/COMPL PRIORITY INSTALL COMPL TRANSFER
10) DA is blank and ES or EC less than DS	0 1,3 2	CHECK CONTRACTOR DATA PRIORITY INSTALL COMPL DEBUG PRIORITY TRANSFER DEBUG
11) AA has date, BA is blank and BC less than current month	0,3 1 2	CRITICAL DELIVERY PAST DUE CRITICAL CE TRANSFER PAST DUE CRITICAL INSTALLATION PAST DUE
12) AA has date, BA is blank and BS less than current month	0,3 1 2	DELIVERY PAST DUE CE TRANSFER PAST DUE INSTALLATION START PAST DUE
13) AA has date, BA is blank and BC within 2 months of current month	0,3 1 2	NEAR TERM CRITICAL DELIVERY NEAR TERM CRITICAL TRANSFER NEAR TERM INSTALLATION START
14) AA has date, BA is blank and BS within 2 months of current month	0,3 1 2	NEAR TERM SCHEDULED DELIVERY NEAR TERM CE TRANSFER NEAR TERM INSTALLATION START
15) AA has date, BA is blank and BC within 2 months of BS	0,3 1 2	CRITICAL SCHEDULED DELIVERY CRITICAL SCHEDULED CE TRANSFER CRITICAL SCHEDULED INSTAL STRT
16) AA and BA have dates, CA is blank and CC less than current month	0 1,3 2	TRANSFER DELAY CRITICAL INSTAL STRT PAST DUE CRIT INSTAL COMPLETE PAST DUE

<u>Situation</u>	<u>Profile</u>	<u>Comments</u>
17) AA and BA have dates, CA is blank and CS less than current month	0 1,3 2	TRANSFER DELAY INSTALL START PAST DUE INSTALL COMPL PAST DUE
18) AA and BA have dates, CA is blank and CC within 2 months of current month	0 1,3 2	NEAR TERM TRANSFER NEAR TERM CRIT INSTALL START NEAR TERM CRIT INSTALL COMP
19) AA and BA have dates, CA is blank and CS within 2 months of current month	0 1,3 2	NEAR TERM TRANSFER NEAR TERM INSTALL START NEAR TERM INSTALL COMPLETE
20) AA and BA have dates, CA is blank and CC within 2 months of CS	0 1,3 2	N/A CRIT SCHED INSTALL START CRIT SCHED INSTALL COMPLETE
21) AA, BA and CA have dates, DA is blank and DC less than current month	0 1,3 2	N/A CRIT INSTALL COMPL PAST DUE CRIT CE TRANSFER PAST DUE
22) AA, BA and CA have dates, DA is blank and DS less than current month	0 1,3 2	N/A INSTALL COMPLETE PAST DUE CE TRANSFER PAST DUE
23) AA, BA and CA have dates, DA is blank and DC within 2 months of current month	0 1,3 2	N/A NEAR TERM CRIT INSTALL COMPL NEAR TERM CRITICAL CE TRANSFER
24) AA, BA and CA have dates, DA is blank and DS within 2 months of current month	0 1,3 2	N/A NEAR TERM INSTALL COMPLETE NEAR TERM SCHED CE TRANSFER

<u>Situation</u>	<u>Profile</u>	<u>Comments</u>
25) AA, BA and CA have dates, DA is blank and DC within 2 months of DS	0 1,3 2	N/A CRIT SCHED INSTALL COMPLETE CRIT SCHED CE TRANSFER
26) AA, BA, CA and DA have dates, EA is blank and EC less than current month	0 1,2,3	N/A CRITICAL DEBUG PAST DUE
27) AA, BA, CA and DA have dates, EA is blank and ES less than current month	0 1,2,3	N/A SCHED DEBUG PAST DUE
28) AA, BA, CA and DA have dates, EA is blank and EC within 2 months of current month	0 1,2,3	N/A NEAR TERM CRITICAL DEBUG
29) AA, BA, CA, DA have dates, EA is blank and ES within 2 months of current month	0 1,2,3	N/A NEAR TERM SCHED DEBUG
30) AA, BA, CA, DA have dates, EA is blank and EC within 2 months of ES	0 1,2,3	N/A CRITICAL SCHED DEBUG

NOTE: N/A means the items with that particular situation do not appear in Milestone Exception Report.

PROJ 57522ZZZ TEST CASE PLANT

+++MILESTONE EXCEPTION REPORT+++

DATE 06/02/78

NO.	EQ/DESCR/PO VNR	CN/CP/CF	AWAR	DLVR	ISTR	ICOMP	DEB	S	CMT/CP	NET	FPNUM	HOL
101	XA-207A	17.067	278	778	279	279	0	0				
	*CARBONATE TOWER	17.067	278	0	0	0	0	0	0	0	0	0
	* 1005JOHN DOE INC.	0.000	0	0	0	0	0	0	0	0	0	0
102	XA-214	20.305	378	778	479	479	0	0				
	*WEAK ABSORBER	20.305	1177	478	578	0	0	0	0	0	0	0
	* 1032JOHN DOE INC.	20.690	0	0	0	0	0	0	0	0	0	0
103	XA-215	13.520	378	778	479	479	0	0				
	*STRONG ABSORBER	13.520	278	0	0	0	0	0	0	0	0	0
	* 1032MANUFACTURER	0.000	0	0	0	0	0	0	0	0	0	0
104	XA-230-3	10.410	378	778	579	579	0	0				
	*SULFUR STRIPPER	10.410	278	0	0	0	0	0	0	0	0	0
	* 1032JOHN DOE INC.	0.000	0	0	0	0	0	0	0	0	0	0
105	XC-208	2.114	478	778	579	579	679					
	*AIR BLOWER	2.114	378	0	0	0	0	0	0	0	0	0
	* 1045MANUFACTURER	0.000	0	0	0	0	0	0	0	0	0	0
106	XC-218-9	6.921	678	279	379	379	679					
	*SEC FILT VACUUM PUMP	0.000	0	0	0	0	0	0	0	0	0	0
	* 0	0.000	0	0	0	0	0	0	0	0	0	0
107	XC-219-9	6.805	278	279	379	379	679					
	*PRIM FILT VACUUM PMP	0.000	0	0	0	0	0	0	0	0	0	0
	* 0	0.000	0	0	0	0	0	0	0	0	0	0
109	XC-226-3	3.577	478	778	579	579	679					
	*FILTRATE EXHAUST FAN	3.577	378	0	0	0	0	0	0	0	0	0
	* 1035ABC COMPANY	0.000	0	0	0	0	0	0	0	0	0	0
110	XC-229-2	2.007	478	778	479	479	679					
	*NEUT EXHAUST FAN	2.007	378	0	0	0	0	0	0	0	0	0
	* 1035ABC COMPANY	0.000	0	0	0	0	0	0	0	0	0	0
111	XC-233-6	21.625	378	479	479	579	679					
	*EVAP VACUUM SYS	0.000	0	0	0	0	0	0	0	0	0	0
	* 0	0.000	0	0	0	0	0	0	0	0	0	0
112	XC-236-4	9.215	278	479	479	579	679					
	*VACUUM EJECT SYS	0.000	0	0	0	0	0	0	0	0	0	0
	* 0	0.000	0	0	0	0	0	0	0	0	0	0
113	XE-207-3	7.280	278	778	1278	1278	679					
	*CARBONATE LIQ COOLER	7.280	1277	0	0	0	0	0	0	0	0	0
	* 1006ABC COMPANY	0.000	0	0	0	0	0	0	0	0	0	0
114	XE-207-9	7.280	278	778	1278	1278	679					
	*CARBONATE LIQ COOLER	7.280	278	0	0	0	0	0	0	0	0	0
	* 1006ABC COMPANY	0.000	0	0	0	0	0	0	0	0	0	0

+++MILESTONE EXCEPTION REPORT+++

1150XE-214-3

WEAK AQUA COOLER
1006ABC COMPANY

PROJ 575ZZZ TEST CASE PLANT

+++MILESTONE EXCEPTION REPORT+++

NO. EQ/DESCRP/PO VNDR	CN/CP/CF	REHAB	ISTRT	ICOMP	TRNSF	DEBUG	S	CMT/CP	NET	FPNUM	HDL	DATE
202*XP-514-2A- *CHILLED WATER PUMPS * 0	.908* 0.000* 0.000*	378* 0 0* 0 0*	379* 0 0* 0 0*	279* 0 0* 0 0*	379* 0 0* 0 0*	679* 0 0* 0 0*	0	0*REHAB PAST DUE 0*55555	0.000			06/02/78
204*XD-601 *COOLING TOWER * 1000REPAIRS INC	9.907* 9.873* 9.873*	478* 1277* 0 0*	0 0* 0 0* 0 0*	0 0* 0 0* 0 0*	479* 0 0* 0 0*	679* 0 0* 0 0*	0	679*FIELD CONSTRUCTED 0*PRIORITY INSTAL COMPL TRANSF 0*55555	6.721			
206*XA-603 *AIR DRYER * 0	2.421* 0.000* 0.000*	578* 0 0* 0 0*	1178* 0 0* 0 0*	1178* 0 0* 0 0*	1178* 0 0* 0 0*	0 0* 0 0* 0 0*	0	0*REHAB PAST DUE 0 0*	0.000			
207*XP-601-2A- *COOLING TOWER PUMPS * 1000REPAIRS INC	.871* .869* .869*	478* 178* 0 0*	0 0* 0 0* 0 0*	0 0* 0 0* 0 0*	479* 0 0* 0 0*	679* 0 0* 0 0*	0	679*FIELD CONSTRUCTED 0*PRIORITY INSTAL COMPL TRANSF 0*55555	0.000			
208*XS-601-3 *SAND FILTER * 0	.191* 0.000* 0.000*	0 0* 0 0* 0 0*	0 0* 0 0* 0 0*	0 0* 0 0* 0 0*	0 0* 0 0* 0 0*	0 0* 0 0* 0 0*	0	0*ITEM TO BE DELETED FROM SOW 0*REHAB NOT SCHEDULED 0 0*	0.000			
209*XT-602-2 *AIR RECEIVER * 1050IN HOUSE	.325* .325* .325*	578* 1177* 0 0*	1178* 1277* 0 0*	1278* 578* 0 0*	1278* 0 0* 0 0*	0 0* 0 0* 0 0*	0	0*CRIT SCHEDCE TRANSFER 0 0*	0.000			
210*XE-701-4 *AMM NITRATE HEATER * 1050IN HOUSE	.690* .691* .691*	0 0* 1177* 0 0*	0 0* 1277* 0 0*	0 0* 0 0* 0 0*	0 0* 0 0* 0 0*	0 0* 0 0* 0 0*	0	0*INSTALL DELAY DUE TO SNOW 0*PRIORITY INSTAL COMPL TRANSF 0.000ECP TCM005				

APPENDIX F
SPECIAL REPORTS

Special Reports

The Special Report format is the same as the SDR format except line 3 which is:

+++ SPECIAL REPORTS SORTED BY XXX/YYY +++

where XXX is the category selected (NET, PO, etc) and YYY is the restriction selected (ALL, AS, etc).

The items are listed in order of XXX and grouped by profile number. If YYY is not ALL, only the items corresponding to the restriction selected will be listed.

The computer generated comments are the same as the Milestone Exception Report (see Appendix E).

PROJ 5752ZZZ TEST CASE PLANT

+++ SPECIAL REPORTS SORTED BY VND/AA +++

NO. EQ/DESCRP/PO VNDR	CN/CP/CF	AWARD	DLVRY	ISTRT	ICOMP	DEBUG	S	CMT/CP	NET	FNUM	HOL	DATE
109*XC-226-3	3.577*	478*	778*	579*	579*	679*						06/02/78
FILT RATE EXHAUST FAN	3.577*	378*	0 0*	0 0*	0 0*	0 0*	0	0	0	0	0	
* 1035 ABC COMPANY	0.000*	0 0*	0 0*	0 0*	579*	0 0*	0	0	0	0	0	
110*XC-229-2	2.007*	478*	778*	479*	479*	679*						
NEUT EXHAUST FAN	2.007	378*	0 0*	0 0*	0 0*	0 0*	0	0	0	0	0	
* 1035 ABC COMPANY	0.000*	0 0*	0 0*	0 0*	579*	0 0*	0	0	0	0	0	
113*XE-207-3	7.280*	278*	778*	1278*	1278*	679*						
CARBONATE LIQ COOLER	7.280*	1277*	0 0*	0 0*	0 0*	0 0*	0	0	0	0	0	
* 1006 ABC COMPANY	0.000*	0 0*	0 0*	0 0*	179*	0 0*	0	0	0	0	0	
114*XE-207-9	7.280*	278*	778*	1278*	1278*	679*						
CARBONATE LIQ COOLER	7.280*	278*	0 0*	0 0*	0 0*	0 0*	0	0	0	0	0	
* 1006 ABC COMPANY	0.000*	0 0*	0 0*	0 0*	179*	0 0*	0	0	0	0	0	
115*XE-214-3	3.400*	278*	778*	1278*	1278*	0 0*						
WEAK AQUA COOLER	3.400	1277*	0 0*	0 0*	0 0*	0 0*	0	0	0	0	0	
* 1006 ABC COMPANY	0.000*	0 0*	0 0*	0 0*	179*	0 0*	0	0	0	0	0	
101*XA-207A	17.067*	278*	778*	279*	279*	0 0*						
CARBONATE TOWER	17.067	278*	0 0*	0 0*	0 0*	0 0*	0	0	0	0	0	
* 1005 JOHN DOE NC.	0.000*	0 0*	0 0*	0 0*	579*	0 0*	0	0	0	0	0	
102*XA-214	20.305*	378*	778*	479*	479*	0 0*						
WEAK ABSORBER	20.305	1177*	478*	578*	0 0*	0 0*	0	0	0	0	0	
* 1032 JOHN DOE NC.	20.690*	0 0*	0 0*	0 0*	579*	0 0*	0	0	0	0	0	
104*XA-230-3	10.410*	378*	778*	579*	579*	0 0*						
SULFUR STRIPPER	10.410	278*	0 0*	0 0*	0 0*	0 0*	0	0	0	0	0	
* 1032 JOHN DOE NC.	0.000*	0 0*	0 0*	0 0*	579*	0 0*	0	0	0	0	0	
103*XA-215	13.520*	378*	778*	479*	479*	0 0*						
STRONG ABSORBER	13.520	278*	0 0*	0 0*	0 0*	0 0*	0	0	0	0	0	
* 1032 MANUFACTURER	0.000*	0 0*	0 0*	0 0*	579*	0 0*	0	0	0	0	0	
108*XC-219-11	1.750*	478*	1278*	379*	379*	679*						
FILTR TNK CO2 INJECT	1.750*	1277*	478*	0 0*	0 0*	0 0*	0	0	0	0	0	
* 1010 MANUFACTURER	1.750*	0 0*	0 0*	0 0*	579*	0 0*	0	0	0	0	0	
105*XC-208	2.114*	478*	778*	579*	579*	679*						
AIR BLOWER	2.114	378*	0 0*	0 0*	0 0*	0 0*	0	0	0	0	0	
* 1045 MANUFACTURER	0.000*	0 0*	0 0*	0 0*	579*	0 0*	0	0	0	0	0	

PROJ 5752ZZZ TEST CASE PLANT

+++ SPECIAL REPORTS SORTED BY VND/AA +++

DATE 06/02/78

NO.	EQ/DESCRP/PO VNDR	CN/CP/CF	REHAB	ISTR	ICOMP	TRNSF	DEBUG	S	CMT/CP	FPNUM	HOL	DATE
205*	XK-602											
	AIR COMPRESSOR	.321	478*	1078*	1078*	1078*	479*	INSTALL	DELAY	DUE TO SNOW		
	* 1000 FIX IT UP	.305*	178*	278*	0 0*	0 0*	0 0*					
		.305*	0 0*	0 0*	0 0*	179*	0 0*	0		0.000ECP TCM005		
201*	XJ-514											
	REFRIGERATION SYSTEM	1.215*	378*	279*	279*	379*	679*	INSTALL	DELAY	DUE TO SNOW		
	* 1111 FIX IT UP	1.213*	478*	478*	0 0*	0 0*	0 0*					
		1.213*	0 0*	0 0*	0 0*	679*	0 0*	0.55555		0.000ECP TCP002		
219*	XT-602-2											
	AIR RECEIVER	.325	578*	1178*	1278*	1278*	0 0*					
	* 1050 IN HOUSE	.325*	1177*	1277*	578*	0 0*	0 0*	CRIT	SCHEDCE	TRANSFER		
		.325*	0 0*	0 0*	0 0*	179*	0 0*	0		0.000		
210*	XE-701-4											
	AMM NITRATE HEATER	.690	0 0*	0 0*	0 0*	0 0*	0 0*	INSTALL	DELAY	DUE TO SNOW		
	* 1050 IN HOUSE	.691*	1177*	1277*	0 0*	0 0*	0 0*	PRIORITY	INSTAL	COMPL TRANSF		
		.691*	0 0*	0 0*	0 0*	179*	0 0*	0		0.000ECP TCM005		
203*	XT-514-3											
	CHILL WATER EXP TANK	1.516*	378*	379*	379*	379*	0 0*					
	* 1111 REPAIRS IC	1.704*	478*	0 0*	0 0*	0 0*	0 0*					
		1.704*	0 0*	0 0*	0 0*	679*	0 0*	0.55555		0.000ECP TCP002		
207*	XP-601-2A-											
	COOLING TOWER PUMPS	.871	478*	0 0*	0 0*	479*	679*	FIELD	CONSTRUCTED			
	* 1000 REPAIRS IC	.869*	178*	0 0*	0 0*	0 0*	0 0*	PRIORITY	INSTAL	COMPL TRANSF		
		.869*	0 0*	0 0*	0 0*	679*	0 0*	0.55555		0.000		
204*	XD-601											
	COOLING TOWER	9.907	478*	0 0*	0 0*	479*	679*	FIELD	CONSTRUCTED			
	* 1000 REPAIRS IC	9.873*	1277*	0 0*	0 0*	0 0*	0 0*	PRIORITY	INSTAL	COMPL TRANSF		
		9.873*	0 0*	0 0*	0 0*	679*	0 0*	0.55555		6.721		

PROJ 575222Z TEST CASE PLANT

+++ SPECIAL REPORTS SORTED BY CP /AA +++

NO.	EQ/DESCR/PO VNDR	CN/CP/CF	AWARD DLVRY	ISTRT	ICOMP	DEBUG	S	CMT/CP	CMT/NET	FPNUM	HOL	DATE
108*	XC-219-11		1.750*	478*	1278*	379*	379*	679*	INSTALL DELAY DUE TO SNOW			06/02/78
	FILTR TNK C02 INJECT		1.750*	1277*	478*	0 0*	0 0*	0 0*				
	* 1010 MANUFACTURER *		1.750*	0 0*	0 0*	0 0*	579*	0 0*	0	0.000ECP	TCM005	
110*	XC-229-2		2.007*	478*	778*	479*	479*	679*				
	NEUT EXHAUST FAN		2.007	378*	0 0*	0 0*	0 0*	0 0*	0 0*NEAR TERM SCHEDULED DELIVERY			
	* 1035 ABC COMPANY		0.000*	0 0*	0 0*	0 0*	579*	0 0*	0	0.000		
105*	XC-208		2.114*	478*	778*	579*	579*	679*				
	AIR BLOWER		2.114	378*	0 0*	0 0*	0 0*	0 0*	0 0*NEAR TERM SCHEDULED DELIVERY			
	* 1045 MANUFACTURER *		0.000*	0 0*	0 0*	0 0*	579*	0 0*	0	0.000ECP	TCM005	
115*	XE-214-3		3.400*	278*	778*	1278*	1278*	0 0*				
	WEAK AQUA COOLER		3.400	1277*	0 0*	0 0*	0 0*	0 0*	0 0*NEAR TERM SCHEDULED DELIVERY			
	* 1006 ABC COMPANY		0.000*	0 0*	0 0*	0 0*	179*	0 0*	0.55555	0.000		
109*	XC-226-3		3.577*	478*	778*	579*	579*	679*				
	FILTRATE EXHAUST FAN		3.577*	378*	0 0*	0 0*	0 0*	0 0*	0 0*NEAR TERM SCHEDULED DELIVERY			
	* 1035 ABC COMPANY		0.000*	0 0*	0 0*	0 0*	579*	0 0*	0	0.000		
113*	XE-207-3		7.280*	278*	778*	1278*	1278*	679*				
	CARBONATE LIQ COOLER		7.280*	1277*	0 0*	0 0*	0 0*	0 0*	0 0*NEAR TERM SCHEDULED DELIVERY			
	* 1006 ABC COMPANY		0.000*	0 0*	0 0*	0 0*	179*	0 0*	0.55555	0.000		
114*	XE-207-9		7.280*	278*	778*	1278*	1278*	679*				
	CARBONATE LIQ COOLER		7.280*	278*	0 0*	0 0*	0 0*	0 0*	0 0*NEAR TERM SCHEDULED DELIVERY			
	* 1006 ABC COMPANY		0.000*	0 0*	0 0*	0 0*	179*	0 0*	0.55555	0.000		
104*	XA-230-3		10.410*	378*	778*	579*	579*	0 0*				
	SULFUR STRIPPER		10.410	278*	0 0*	0 0*	0 0*	0 0*	0 0*NEAR TERM SCHEDULED DELIVERY			
	* 1032 JOHN DOE NC.		0.000*	0 0*	0 0*	0 0*	579*	0 0*	0	7.396ECP	TCP002	
103*	XA-215		13.520*	378*	778*	479*	479*	0 0*				
	STRONG ABSORBER		13.520	278*	0 0*	0 0*	0 0*	0 0*	0 0*NEAR TERM SCHEDULED DELIVERY			
	* 1032 MANUFACTURER *		0.000*	0 0*	0 0*	0 0*	579*	0 0*	0.12345	9.428ECP	TCP002	
101*	XA-207A		17.067*	278*	778*	279*	279*	0 0*				
	CARBONATE TOWER		17.067	278*	0 0*	0 0*	0 0*	0 0*	0 0*NEAR TERM SCHEDULED DELIVERY			
	* 1005 JOHN DOE NC.		0.000*	0 0*	0 0*	0 0*	579*	0 0*	0	10.215ECP	TCM005	
102*	XA-214		20.305*	378*	778*	479*	479*	0 0*				
	WEAK ABSORBER		20.305	1177*	478*	578*	0 0*	0 0*	0 0*CRIT SCHEDINSTALL COMPLETE			
	* 1032 JOHN DOE NC.		20.690*	0 0*	0 0*	0 0*	579*	0 0*	0.12345	18.327		

PROJ 5752222 TEST CASE PLANT

+++ SPECIAL REPORTS SORTED BY CP /AA +++

NO. EQ/DESCRP/PO VNDR	CN/CP/CF	REHAB	ISTRT	ICOMP	TRNSF	DEBUG	S	CMT/CP	NET	FPNUM	HOL	DATE
205* XK-602		.321*	478*	1078*	1078*	1078*	479*	INSTALL	DELAY	DUE TO	SNOW	06/02/78
* AIR COMPRESSOR		.305*	178*	278*	0 0*	0 0*	0 0*					
* 1000 FIX IT UP		.305*	0 0*	0 0*	0 0*	179*	0 0*	0		0.000ECP	TCM005	
209* XT-602-2		.325*	578*	1178*	1278*	1278*	0 0*					
* AIR RECEIVER		.325*	1177*	1277*	578*	0 0*	0 0*	CRIT	SCHEDCE	TRANSFER		
* 1050 IN HOUSE		.325*	0 0*	0 0*	0 0*	179*	0 0*	0		0.000		
210* XE-701-4		.690*	0 0*	0 0*	0 0*	0 0*	0 0*	INSTALL	DELAY	DUE TO	SNOW	
* AMM NITRATE HEATER		.691*	1177*	1277*	0 0*	0 0*	0 0*	PRIORITY	INSTAL	COMPL	TRANSF	
* 1050 IN HOUSE		.691*	0 0*	0 0*	0 0*	179*	0 0*	0		0.000ECP	TCM005	
207* XP-601-2A-		.871*	478*	0 0*	0 0*	479*	679*	FIELD	CONSTRUCTED			
* COOLING TOWER PUMPS		.869*	178*	0 0*	0 0*	0 0*	0 0*	PRIORITY	INSTAL	COMPL	TRANSF	
* 1000 REPAIRS IC		.869*	0 0*	0 0*	0 0*	679*	0 0*	55555		0.000		
201* XJ-514		1.215*	378*	279*	279*	379*	679*	INSTALL	DELAY	DUE TO	SNOW	
* REFRIGERATION SYSTEM		1.213*	478*	478*	0 0*	0 0*	0 0*					
* 1111 FIX IT UP		1.213*	0 0*	0 0*	0 0*	679*	0 0*	55555		0.000ECP	TCP002	
203* XT-514-3		1.516*	378*	379*	379*	379*	0 0*					
* CHILL WATER EXP TANK		1.704*	478*	0 0*	0 0*	0 0*	0 0*					
* 1111 REPAIRS IC		1.704*	0 0*	0 0*	0 0*	679*	0 0*	55555		0.000ECP	TCP002	
204* XD-601		9.907*	478*	0 0*	0 0*	479*	679*	FIELD	CONSTRUCTED			
* COOLING TOWER		9.873*	1277*	0 0*	0 0*	0 0*	0 0*	PRIORITY	INSTAL	COMPL	TRANSF	
* 1000 REPAIRS IC		9.873*	0 0*	0 0*	0 0*	679*	0 0*	55555		6.721		

PROJ 575ZZZZ TEST CASE PLANT

+++ SPECIAL REPORTS SORTED BY HOL/SEL +++

NO.	EQ/DESCRP/PO	VNDR	CN/CP/CF	AWARD	DLVRY	ISTRT	ICOMP	DEBUG	S	CMT/CP	NET	FPNUM	HOL	DATE
108*	XC-219-11	*	1.750*	478*	1278*	379*	379*	679*	INSTALL	DELAY	DUE TO SNOW			
	FILTR TKN CO2 INJECT	*	1.750*	1277*	478*	0 0*	0 0*	0 0*						
	* 1010 MANUFACTURER *	*	1.750*	0 0*	0 0*	0 0*	579*	0 0*	0		0.000ECP	TCM005		
105*	XC-208	*	2.114*	478*	778*	579*	579*	679*						
	*AIR BLOWER	*	2.114*	378*	0 0*	0 0*	0 0*	0 0*	NEAR	TERM	SCHEDULED DELIVERY			
	* 1045 MANUFACTURER *	*	0.000*	0 0*	0 0*	0 0*	579*	0 0*	0		0.000ECP	TCM005		
101*	XA-207A	*	17.067*	278*	778*	279*	279*	0 0*						
	*CARBONATE TOWER	*	17.067*	278*	0 0*	0 0*	0 0*	0 0*	NEAR	TERM	SCHEDULED DELIVERY			
	* 1005 JOHN DOE NC. *	*	0.000*	0 0*	0 0*	0 0*	579*	0 0*	0		10.215ECP	TCM005		

PROJ 575ZZZZ TEST CASE PLANT

+++ SPECIAL REPORTS SORTED BY HOL/SEL +++

NO.	EQ/DESCRP/PO	VNDR	CM/CP/CF	REHAB	ISTR	ICOMP	TRNSF	DEBUG	S	CMT/CP	CMT/NET	FPNUM	HOL	DATE
205	XK-602													06/02/78
	AIR COMPRESSOR		.321*	478*	1078*	1078*	1078*	479*	INSTALL	DELAY	DUE TO	SNOW		
	* 1000 FIX IT UP		.305*	178*	278*	0 0*	0 0*	0 0*						
			.305*	0 0*	0 0*	0 0*	179*	0 0*	0			0.000ECP	TCM005	
210	XE-701-4													
	AMM NITRATE HEATER		.690*	0 0*	0 0*	0 0*	0 0*	0 0*	INSTALL	DELAY	DUE TO	SNOW		
	* 1050 IN HOUSE		.691*	1177*	1277*	0 0*	0 0*	0 0*	PRIORITY	INSTAL	COMPL	TRANSF		
			.691*	0 0*	0 0*	0 0*	179*	0 0*	0			0.000ECP	TCM005	

REFERENCES

1. Control Data 6400/6500/6600/6700 Computer Systems Reference Manual, (CDC), (60100000), Revision AE, February 7, 1975.
2. Digital Systems Handbook for Scientists and Engineers, MISD, Information Report NR. 71-21, Updated through November 1977.
3. Fortran Extended Reference Manual, CDC, (60305600), Version 4, Revision J, March 5, 1976.
4. Intercom Reference Manual, CDC, (60307100), Version 4, Revision G, May 16, 1976.
5. Network Analysis System Manual for Safeguard Construction, HNDEM 4-15-1-1, April 16, 1969.
6. Scope Reference Manual, CDC, (60307200), Version 3.4, Revision L, December 31, 1975.
7. Scope 3.4 User's Guide, CDC, (60358700), Revision A, November 23, 1973.

PACERS ROUTINE
UPDATE INFORMATION REQUEST PAGE

If you would like to receive any future revisions of this manual automatically or desire extra copies, please fill out the appropriate form below and return to:

IRVING E. TEVIOVITZ
MISD/MAD, BLDG. 353
ARRADCOM
DOVER, NJ 07801

cut along dotted lines

Please send me any future revisions to PACERS manual.

NAME: _____

ORGANIZATION: _____

BUILDING: _____

(For subscribers outside ARRADCOM/Dover, complete:)

ADDRESS: _____

STATE/ZIP CODE: _____

cut along dotted lines

Please send me _____ PACERS Manual(s).

NAME: _____

ORGANIZATION: _____

BUILDING: _____

(For subscribers outside ARRADCOM/Dover, complete:)

ADDRESS: _____

STATE/ZIP CODE: _____

DISTRIBUTION LIST

Copy No.

Commander	
US Army Armament Research and Development Command	
ATTN: DRDAR-MS, Mr. D.L. Grobstein	1
DRDAR-MSM, Mr. B. Barnett	2-11
DRDAR-MSM, Mr. I.E. Teviovitz	12-31
DRDAR-MSE, Mr. R. Isakower	32
DRDAR-LCM-E	33
DRDAR-LCM-P	34
DRDAR-TSS	35-39
Dover, NJ 07801	
Commander	
US Army Armament Materiel Readiness Command	
ATTN: Technical Library	40-41
DRSAR-IRC	42-43
Rock Island, IL 61299	
Project Manager for Munition Production Base Modernization and Expansion	
ATTN: DRCPM-PBM	44
DRCPM-PBM-DP	45
DRCPM-PBM-E	46
DRCPM-PBM-EE	47-52
DRCPM-PBM-EP	53-55
DRCPM-PBM-L	56
DRCPM-PBM-LA	57
DRCPM-PBM-M	58
DRCPM-PBM-T	59
DRCPM-PBM-I	60
Director of Defense Research and Engineering	
ATTN: Technical Library	61
Washington, DC 20301	
Commander	
US Army Missile Research and Development Command	
ATTN: Technical Library	62
Huntsville, AL 35809	

	Copy No.
Division Engineer US Army Engineer Division, Huntsville ATTN: HNDED P.O. Box 1600 West Station Huntsville, AL 35807	63
District Engineer US Army Engineer District, Kansas City ATTN: MRKED 700 Federal Building 601 East 12th Street Kansas City, MO 64106	64-65
Commander Radford Army Ammunition Plant ATTN: SARRA-OR Radford, VA 24141	66
Commander's Representative Sunflower Army Ammunition Plant ATTN: SARSU P.O. Box 640 Desoto, KS 66018	67-69
Commander Lone Star Army Ammunition Plant ATTN: SARLS-EN Texarkana, TX 75501	70
Egbert, BG John S. BG USA Retired) Washington Metropolitan Transit Authority 600 5th Street NW (ATTN: WMATA) Washington, DC 20001	71-72
Defense Documentation Center Cameron Station Alexandria, VA 22314	73-84

UNCLASSIFIED

SECURITY CLASSIFICATION OF THIS PAGE (When Data Entered)

REPORT DOCUMENTATION PAGE		READ INSTRUCTIONS BEFORE COMPLETING FORM
1. REPORT NUMBER MISD User Manual UM 78-7	2. GOVT ACCESSION NO.	3. RECIPIENT'S CATALOG NUMBER
4. TITLE (and Subtitle) PACERS - PERFORMANCE AND CURRENT EQUIPMENT REQUIREMENTS/SCHEDULES EQUIPMENT STATUS PROGRAM		5. TYPE OF REPORT & PERIOD COVERED USER MANUAL (FINAL)
		6. PERFORMING ORG. REPORT NUMBER
7. AUTHOR(s) Irving E. Teviovitz Thomas J. Caqqiano/DRCPM-PBM-FE Robert E. Goldberg/DRCPM-PBM-FE		8. CONTRACT OR GRANT NUMBER(s)
9. PERFORMING ORGANIZATION NAME AND ADDRESS Management Information Systems Directorate ARRADCOM, Mathematical Analysis Division Dover, NJ 07801		10. PROGRAM ELEMENT, PROJECT, TASK AREA & WORK UNIT NUMBERS
11. CONTROLLING OFFICE NAME AND ADDRESS		12. REPORT DATE July 1978
		13. NUMBER OF PAGES 86
14. MONITORING AGENCY NAME & ADDRESS (if different from Controlling Office)		15. SECURITY CLASS. (of this report) UNCLASSIFIED
		15a. DECLASSIFICATION/DOWNGRADING SCHEDULE
16. DISTRIBUTION STATEMENT (of this Report) Approved for Public Release; Distribution Unlimited.		
17. DISTRIBUTION STATEMENT (of the abstract entered in Block 20, if different from Report)		
18. SUPPLEMENTARY NOTES		
19. KEY WORDS (Continue on reverse side if necessary and identify by block number)		
Pacers	Performance	Equipment
Status	Data Base	Management
Costs	Vendor	Purchase Order
Actual Dates	Critical Dates	Computer
Update	Network Numbers	Milestone
		Requirements
		Sorts
		Scheduled Dates
		ARRADCOM
		Award
20. ABSTRACT (Continue on reverse side if necessary and identify by block number)		
<p>PACERS provides management and field personnel with a powerful equipment monitoring program that allows users to track the status of various items. Through interactive computer data base updating, milestone interface dates (i.e. award, delivery, etc.) are analyzed providing the user appropriate managerial diagnostics in project terms. Other information, such as, purchase order numbers, vendors, component names and nomenclature, costs, network numbers may be retained and sorted. Additionally, semi-graphic displays</p>		

DD FORM 1 JAN 73 1473

EDITION OF 1 NOV 63 IS OBSOLETE

UNCLASSIFIED

SECURITY CLASSIFICATION OF THIS PAGE (When Data Entered)

UNCLASSIFIED

SECURITY CLASSIFICATION OF THIS PAGE(When Data Entered)

19. KEY WORDS (continued)

Delivery	Installation	Transfer	Rehabilitation
Interactive	Monitoring		

20. Abstract (continued)

show milestone bar charts for each component item (equipment).
The generated equipment status report provides the project's performance and current requirements/schedules for effective project planning and execution.

UNCLASSIFIED

SECURITY CLASSIFICATION OF THIS PAGE(When Data Entered)

79